
           

 

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION 

 

REQUEST FOR QUALIFICATIONS (RFQ) 

DESIGN – BUILD PROJECT 

 

ADDENDUM 1 – Dated March 20, 2018 

REDLINE COPY 
 

DURHAM, NH 

Project Number: 16236 

Federal Number: X-A001(202) 
 

US Route 4 over Bunker Creek 

US Route 4 Bunker Creek Bridge Replacement Project 
 

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION 

7 Hazen Drive 

Concord, NH 03302 

Mailing address: P.O. Box 483 

Concord, NH  03302-0483 

 

 

Key RFQ Dates:  

Issue Request for Qualifications February 22, 2018 

Final Date for Receipt of Design-Build Teams’ Questions March 22, 2018 

Statement of Qualifications Due Date April 19, 2018 

Formatted: Font: 16 pt

Formatted: Font: 16 pt

Formatted: Font: 14 pt

Formatted: Font: 14 pt

Formatted: Font: 22 pt



           

  
2/13/2018 

 



 

 

New Hampshire Department of Transportation       Request for Qualifications  

US Route 4 over Bunker Creek – US Route 4 Bunker Creek Bridge Replacement Project   Project Number: 16236 

 

1 INTRODUCTION AND GENERAL INSTRUCTIONS ................................................................... 1 

1.1 Abbreviations ................................................................................................................................ 1 

1.2 Definitions .................................................................................................................................... 1 

1.3 Project Goals ................................................................................................................................. 4 

1.4 Role of NHDOT ........................................................................................................................... 4 

1.5 Design-Builder Responsibilities and Project Status ..................................................................... 4 

1.6 Federal Requirements ................................................................................................................... 4 

1.7 Overall Procurement Process ........................................................................................................ 4 

1.8 Contract Type ............................................................................................................................... 5 

1.9 Addenda ........................................................................................................................................ 5 

1.10 Questions and Clarifications ......................................................................................................... 5 

1.11 Rules of Contact ........................................................................................................................... 5 

1.11.1 Communication Process................................................................................................................................. 6 

1.12 Pre-Contractual Expenses and Stipend ......................................................................................... 6 

1.13 Conflict of Interest ........................................................................................................................ 6 

1.14 Design-Build Team Requirements ............................................................................................... 6 

1.15 Equal Employment Opportunity ................................................................................................... 7 

1.16 DBE Goal ..................................................................................................................................... 7 

1.17 Labor Policies ............................................................................................................................... 8 

1.18 Insurance, Bonds, and Guarantees ................................................................................................ 8 

2 BACKGROUND INFORMATION........................................................................................................ 9 

2.1 Project Description ....................................................................................................................... 9 

2.2 Procurement Schedule .................................................................................................................. 9 

2.3 NHDOT Advisors/Consultant Support ......................................................................................... 9 

3 CONTENT OF STATEMENT OF QUALIFICATIONS ................................................................ 10 

3.1 Design-Build Team’s Transmittal Letter .................................................................................... 10 

3.2 Legal Structure ........................................................................................................................... 10 

3.2.1 Minimum Requirement for Legal Structure.............................................................................................. 11 

3.3 Financial Capacity ...................................................................................................................... 11 

3.3.1 Minimum Requirement for Financial Capacity ........................................................................................ 11 

3.4 Safety Program ........................................................................................................................... 12 

3.4.1 Minimum Requirement for Safety Program ............................................................................................. 12 

3.5 Firm Experience and Past Performance ...................................................................................... 12 

3.5.1 Firm Experience and Past Performance Evaluation Criteria .................................................................. 13 

3.6 Design-Build Team Organization and Key Personnel ................................................................ 13 

3.6.1 Preferred Qualifications of Key Personnel ............................................................................................... 14 

3.6.2 Changes in Design-Build Team Organization and Key Personnel ........................................................ 17 



 

 

New Hampshire Department of Transportation       Request for Qualifications  

US Route 4 over Bunker Creek – US Route 4 Bunker Creek Bridge Replacement Project   Project Number: 16236 

 

3.7 Project Understanding and Approach ......................................................................................... 17 

3.8 Quality Assurance Program ........................................................................................................ 18 

4 EVALUATION PROCESS .................................................................................................................... 19 

4.1 SOQ Evaluation .......................................................................................................................... 19 

4.2 Evaluation Objective .................................................................................................................. 19 

4.3 SOQ Evaluation Factors ............................................................................................................. 19 

4.3.1 Initial Responsiveness Review ................................................................................................................... 19 

4.3.2 Non-Scored SOQ Categories ...................................................................................................................... 19 

4.3.3 Scored SOQ Categories ............................................................................................................................... 20 

4.4 Evaluation and Scoring Process.................................................................................................. 20 

4.5 Notification of Short Listing ....................................................................................................... 20 

5 SOQ SUBMITTAL REQUIREMENTS .............................................................................................. 21 

5.1 General Requirements ................................................................................................................ 21 

5.2 Due Date, Time, and Location .................................................................................................... 21 

5.3 Format Requirements ................................................................................................................. 21 

5.4 Quantities .................................................................................................................................... 21 

5.5 Challenges .................................................................................................................................. 22 

6 PROTEST PROCEDURES AND PUBLIC RECORDS ACT........................................................ 23 

6.1 RFQ Protest ................................................................................................................................ 23 

6.1.1 Written Protest Only ..................................................................................................................................... 23 

6.1.2 Protest Contents ............................................................................................................................................ 23 

6.1.3 Protest Regarding RFQ or Procurement Process ..................................................................................... 24 

6.1.4 Protest Regarding Pre-Qualification Decision ......................................................................................... 24 

6.1.5 Right of Appeal ............................................................................................................................................. 24 

6.2 Public Records Act ..................................................................................................................... 24 

7 DEBRIEFING MEETINGS ................................................................................................................... 26 

8 NHDOT RESERVED RIGHTS ............................................................................................................ 26 

8.1 NHDOT Disclaimers .................................................................................................................. 27 

APPENDIX A:    PROJECT DESCRIPTION, DESIGN AND CONSTRUCTION REQUIREMENTS,  

 DESIGN-BUILDER RESPONSIBILITIES, PROJECT STATUS AND ADDITIONAL 

 PROJECT DOCUMENTATION  

APPENDIX B:    FORMAT AND ORGANIZATION OF STATEMENT OF QUALIFICATIONS  

APPENDIX C:    FORMS 

Attachment 1:   SCORING FORM 

 

  



 

 

New Hampshire Department of Transportation       Request for Qualifications  

US Route 4 over Bunker Creek – US Route 4 Bunker Creek Bridge Replacement Project   Project Number: 16236 

 

 

SUBJECT: NOTICE OF REQUEST FOR QUALIFICATIONS    

 FOR A DESIGN-BUILD CONTRACT FOR THE 

 US ROUTE 4 BUNKER CREEK BRIDGE REPLACEMENT PROJECT 

 

 

 

Gentlemen/Ladies: 

The New Hampshire Department of Transportation (“NHDOT”) invites Statements of Qualifications (“SOQs”) from 

entities (“Design-Build Teams”) wishing to submit proposals to design and construct the US Route 4 Bunker Creek 

Bridge Replacement Project (“Project”) through a design-build contract.  NHDOT is issuing this Request for 

Qualifications (“RFQ”) pursuant to RSA 228:1 and RSA 228:4.  NHDOT plans to request proposals from short-

listed firms to perform design-build services.  Pre-qualification will be based on the SOQs provided by responding 

firms, as set forth herein. 

Design-Build Teams are advised that the Design-Builder will be required to hold State of New Hampshire 

contractor’s license. 

SOQs must be submitted no later than 3:00 p.m. Eastern Standard Time on April 19, 2018.  The Design-Build 

Team’s SOQ will have certain page limitations.  See the attached Format and Organization of Statement 

Qualifications Appendix B for further details regarding submission of SOQs. 

SOQs delivered in person or by a means other than the U.S. Postal Service shall be submitted to the following: 

New Hampshire Department of Transportation 

7 Hazen Drive 

Concord, NH  03302 

Attention: Mr. William J. Oldenburg, P.E.  

 Assistant Director of Project Development 

 

SOQs delivered using the U.S. Postal Service shall be addressed as follows: 

 New Hampshire Department of Transportation 

 P. O. Box 483 

 Concord, NH  03302-0483 

Attention: Mr. William J. Oldenburg, P.E. 

 Assistant Director of Project Development 

 

SOQs and amendments to the SOQs received after the date and time specified above will be returned to the Design-

Build Teams unopened.  Faxed or electronically submitted SOQs will not be accepted.  

It is NHDOT’s intent that all firms obtain the full content of this Request for Qualifications, Attachments, 

Appendices, Response to Questions, and all Addenda via NHDOT’s website located at: 

https://www.nh.gov/dot/projects/durham16236/index.htm.  The RFQ contains specific protocols relating to 

discussion and other communications regarding this RFQ.  Any violation of these provisions may result in 

immediate disqualification of a Design-Build Team’s SOQ. 

 

Prospective firms are encouraged to promptly notify NHDOT of any apparent inconsistencies, problems, or 

ambiguities in the RFQ. 

 

https://www.nh.gov/dot/projects/durham16236/index.htm
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1 INTRODUCTION AND GENERAL INSTRUCTIONS 

New Hampshire Department of Transportation (“NHDOT”) hereby requests Statements of Qualifications (“SOQs”) 

from entities (“Design-Build Teams”) interested in submitting proposals for the design, and construction of the 

Bunker Creek Bridge Replacement Project (“Project”) through a design-build contract.  The Project, further defined 

in Appendix A, is intended to address the critical and poor condition of the bridge, and NHDOT is using the design-

build procurement to expedite construction closure timeframe and unique construction means of the Project. 

NHDOT is issuing this Request for Qualifications (“RFQ”) pursuant to RSA 228:1 and RSA 228:4.  The Project 

will consist of design and replacement of the US Route 4 Bunker Creek Bridge, as further defined in Appendix A, 

which will be funded with Federal-aid dollars, thereby requiring that the successful Design-Build Team adhere to all 

pertinent Federal requirements. 

The purpose of this document is to solicit information, in the form of SOQs, which NHDOT will evaluate to short-

list the Design-Build Teams.   

ONLY THE SHORT-LISTED DESIGN-BUILD TEAMS WILL BE ELIGIBLE TO SUBMIT PROPOSALS 

FOR THE DESIGN-BUILD SERVICES FOR THE PROJECT. 

1.1 Abbreviations  

The following abbreviations are used in this document and are defined as shown below: 

DBE Disadvantaged Business Enterprise 

EEO Equal Employment Opportunity 

FHWA Federal Highway Administration 

IA Independent Assurance 

OJT On the Job Training 

QA Quality Assurance 

QC Quality Control 

NHDOT New Hampshire Department of Transportation 

RFP Request for Proposals 

RFQ Request for Qualifications 

SOQ Statement of Qualifications 

TRC Technical Review Committee 

1.2 Definitions 

The following terms are used in this document and are defined as shown below:   

Term Definition 

Acceptance All factors used by NHDOT to evaluate the degree of compliance with contract 

requirements and to determine the corresponding value for a given product.  Acceptance 

activities for Design include reviews of plans, specifications, and other documents 

prepared by the Design-Builder.  Construction Acceptance activities include sampling, 

testing, and inspection of Design-Builder’s Work 

Addenda/Addendum Supplemental additions, deletions, and modifications to the provisions of the RFQ issued 

after the issue date of the RFQ. 

Affiliate Includes parent companies, subsidiary companies and partners (in the reporting entity), 

and other financially liable parties for that entity. 
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Term Definition 

Contract The written agreement between NHDOT and the Design-Builder setting forth the 

obligations of the parties with respect to the Project, including, but not limited to, the 

performance of the Work, the furnishing of labor and materials, and the basis of payment. 

Conflict of Interest A circumstance arising out of a Design-Build Team member’s existing or past activities, 

including past activities as a consultant to or employee of NHDOT, business interests, 

familial relationships, contractual relationships, and/or organizational structure (i.e., 

Affiliates, etc.) wherein  

i) the Design-Build Team member is or may be 
unable to render impartial assistance or advice to 
NHDOT;  

ii) the Design-Build Team member’s objectivity in 
performing the scope of work sought by NHDOT 
is or might be otherwise impaired;  

iii) the Design-Build Team member has, or is 
perceived to have, an unfair competitive 
advantage; 

iv) the Design-Build Team member’s performance of 
services on behalf of NHDOT does or may 
provide an unfair competitive advantage to a third 
party; or  

v) regardless of whether accurate, there is a 
perception or appearance of impropriety or unfair 
competitive advantage benefiting the Design-
Build Team member or a third party as a result of 
the Design-Build Team member’s participation on 
the Project.  

Design-Builder The team, if any, which is selected pursuant to the RFP by NHDOT to design and 

construct the Project. 

Designer The Major Participant or in-house designer of the contractor that has primary 

responsibility for design services for the Project.  The designer is the engineering firm of 

record who will have primary responsibility for design work under the contract.  “Firm” 

shall mean the firm that employs the Design Manager. 

Disadvantaged 

Business Enterprise 

(DBE) 

A for-profit small business concern as defined in 49 CFR Part 26. 

Final Acceptance 

(FA) 

Written confirmation by NHDOT that the Project has been completed in accordance with 

the Contract, with the exception of latent defects and warranty obligations, if any, and has 

been accepted. 

Firm Firm includes any Affiliate. 

Independent 

Assurance (IA) 

Activities that are an unbiased and independent evaluation of all the sampling and 

testing/inspection procedures used in the Quality Assurance program.  Independent 

Assurance provides an independent verification of the reliability of the Acceptance (or 

Verification) data obtained by the NHDOT and the Quality Control data obtained by the 

Design-Builder.  The results of Independent Assurance testing or inspection are not to be 

used as a basis of acceptance.  Independent Assurance provides information for Quality 

System management.  The Independent Assurance for the Project will be performed by 

NHDOT or NHDOT’s representative. 
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Term Definition 

Key Personnel Individuals from the Design-Build Team’s organization, as identified in the Design-Build 

Team’s SOQ, to fill the positions specified in Section 3.6 of the RFQ.  Additional key 

personnel positions for the Project may be identified in the RFP. 

Major Participant Each of the following entities on the Design-Build Team’s team: 

i) All partners or joint venture members; 

ii) All individuals, persons, proprietorships, partnerships, limited liability 
partnerships, corporations, professional corporations, limited liability 
companies, business associations, or other legal entity however organized, 
holding (directly or indirectly) a 15% or greater equity interest in the Design-
Build Team; and/or 

iii) The lead engineering/design firm(s) (firms, partnerships, or joint venture 
members) and each engineering/design sub-consultant that will perform 20% 
or more of the design work. 

Project The US Route 4 Bunker Creek Bridge Replacement Project. 

Proposal The proposal submitted by the Design-Build Team in response to the RFP, including any 

revisions thereto. 

Design-Build Team The entity comprised of an individual, person, proprietorship, firm, partnership, limited 

liability partnership, professional corporation, limited liability company, business 

association, corporation, joint venture, combination thereof, or other legal entity however 

organized, participating in the procurement process for the Project and that if successful, 

will enter into the Contract with NHDOT to design and construct the Project. 

Quality Assurance 

(QA) 

All those planned and systematic actions necessary to provide confidence that a product 

or facility will perform satisfactorily in service; or making sure the quality of a product is 

what it should be.  Quality Assurance includes Quality Control performed by the Design-

Builder, Acceptance activities performed by NHDOT, Independent Assurance, Dispute 

Resolution, Laboratory Accreditation and Qualification, and Personnel 

Qualification/Certification. 

Quality Assurance 

Program 

The core programmatic elements required for Design Quality Assurance implementation 

and Construction Quality Assurance implementation. 

Quality Control 

(QC) 

The system used by the Design-Builder to monitor, assess and adjust their production or 

placement processes to ensure that the final product will meet the specified level of 

quality.  Quality Control includes review and checking of design and construction 

documents, sampling, testing, inspection, evaluation, and corrective action (where 

required) to maintain continuous control of a production or placement process. 

Request for 

Proposals (RFP) 

A written solicitation issued by NHDOT seeking Proposals to undertake the Project to be 

used to identify the Design-Build Team offering the best value to NHDOT.  The RFP will 

be issued only to short-listed Design-Build Teams. 

Request for 

Qualifications 

(RFQ) 

The written solicitation issued by NHDOT to identify short-listed Design-Build Teams 

eligible to receive the RFP for the Project. 

Statement of 

Qualifications 

(SOQ) 

The information prepared and submitted by a Design-Build Team in response to this RFQ. 

Work The furnishing of labor, materials, equipment, and other incidentals necessary to, or 

convenient for the successful completion of, the design-build services for the Project and 

the carrying out of the duties and obligations imposed by the Contract. 
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1.3 Project Goals 

NHDOT’s goals for the Project are: 

A) Minimize impact on the traveling public during Project construction by reducing the number of US Route 4 

complete closure days in the project area;  

B) Minimize impacts to the surrounding environment during all construction activities; 

C) Minimize future maintenance costs from anticipated settlements in compressible soil areas; 

D) Successfully deliver the Project no later than opening day of area schools in fall of 2020; 

E) Construct a high-quality Project with improved roadway safety that accommodates today’s and future 

traffic volumes, and bicyclists as defined within the Project scope; 

F) Maintain good public relations with all shareholders during construction through an effective public 

information program and efficient maintenance of traffic; and 

G) Implement an effective safety program. 

1.4 Role of NHDOT 

In the context of the Project, NHDOT is responsible for: 

A) Serving as Project sponsor and lead agency in charge of overall program administration; 

B) Preparation of the RFQ and RFP, evaluation of SOQs and Proposals, determination of short-listed Design-

Build Teams, and selection of Design-Builder; 

C) Contract procurement, award, and administration; 

D) Providing due diligence information and data included in the RFP; 

E) Acquisition of rights-of-way and permanent easements identified in the RFP; 

F) Owner acceptance, inspection, and testing; 

G) Final acceptance of the Work and payment for Work performed; and 

H) Relations with media, public, and public officials. 

At NHDOT’s sole discretion, it may use its consultants in fulfilling the responsibilities noted in this Section 1.4. 

1.5 Design-Builder Responsibilities and Project Status 

See Appendix A for general descriptions of the Project, the Design-Builder responsibilities, and current project 

status.  These general descriptions are currently under further development by NHDOT and could be changed, 

modified, reduced, or expanded with the release of the RFP. 

1.6 Federal Requirements 

Design-Build Teams are advised that the RFP will be drafted based on the assumption that the Project’s plan of 

finance will remain eligible for Federal-aid funds.  Therefore, the procurement documents and any agreements 

thereunder must conform to requirements of applicable Federal law, regulations, and policies.  These include Equal 

Employment Opportunity (Title VI of the Civil Rights Act of 1964, as amended), Disadvantaged Business 

Enterprises (“DBE”) (Title 49 Code of Federal Regulations Part 26, as amended), Small Business requirements 

(United States Code sections 631 et seq.), Buy America requirements (49 Code of Federal Regulations Part 661), 

and Davis-Bacon wage rates.  Details as to the extent and applicability of Federal requirements to the entire Project 

will be set forth in the RFP.  NHDOT reserves the right to modify the procurement process described in this RFQ to 

address any concerns, conditions, or requirements of Federal agencies, including, but not limited to FHWA. 

1.7 Overall Procurement Process 

The procurement process for the Project consists of three steps.  Step one starts with issuance of this RFQ and will 

result in the short-listing of potential Design-Build Teams eligible to receive the RFP.  The second step includes 

issuance of an RFP to the short-listed Design-Build Teams requesting submittal of Proposals for a design-build 

contract for the Project and NHDOT’s receipt and evaluation of Proposals.  The third step will commence with 

NHDOT’s selection of the apparent “best value” Design-Build Team and will conclude with NHDOT approval and 
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award of a Contract to the Design-Build Team that submitted the best value proposal, or with termination of the 

procurement.  NHDOT will score the technical portion of the proposals based on criteria established in the RFP and 

use this score for the calculation of "best value".  The method for determining "best value" will be clearly defined in 

the RFP.  NHDOT, in its sole discretion, reserves the right, among others, to suspend, modify, or terminate this 

procurement at any time. 

1.8 Contract Type 

The Contract will be a fixed-price, lump-sum, design-build contract. 

1.9 Addenda 

NHDOT reserves the right to revise this RFQ by issuing addenda to this RFQ at any time before the SOQ due date 

specified in Section 2.2.  NHDOT will post any addenda to this RFQ on the following 

website:  https://www.nh.gov/dot/projects/durham16236/index.htm  

Design-Build Teams are responsible for monitoring the website identified above for information concerning this 

procurement as teams responding to this RFQ will be required to acknowledge in the transmittal letter (Appendix C, 

Form A) that they have reviewed all materials posted thereon. 

1.10 Questions and Clarifications 

NHDOT will consider questions regarding the RFQ submitted by Design-Build Teams by e-mail, including requests 

for clarification and requests to correct errors.  All such requests must be submitted in an e-mail in the format shown 

on Appendix C, Form RFQ-C to NHDOT’s Chief Project Manager identified in Section 1.11.  Only written requests 

will be considered.  No oral requests or questions by phone will be accepted or considered.  No requests for 

additional information or clarification to any other NHDOT office, consultant, employee, or the FHWA or other 

agency will be considered. 

Include an electronic copy of the questions on Appendix C, Form RFQ-C by electronic mail (e-mail).   

Questions must include the requestor’s name, address, e-mail address, telephone number, and the Design-Build 

Team he/she represents. 

Design-Build Teams are responsible for ensuring that any written communications clearly indicate on the first page 

or in the subject line, as applicable, that the material relates to the Project.  NHDOT will provide responses to 

Design-Build Team clarification requests within a reasonable time following receipt, subject to the cut-off dates set 

forth in Section 2.2.  NHDOT will post responses to those questions of general application and requests for 

clarifications on the following website: https://www.nh.gov/dot/projects/durham16236/index.htm. 

1.11 Rules of Contact 

The following rules of contact shall apply during the procurement for the Project.  These rules are designed to 

promote a fair, unbiased, legally defensible procurement process.  Contact includes face-to-face, telephone, e-mail, 

or formal written communication. 

NHDOT’s Chief Project Manager, Keith A. Cota, P.E., will serve as the primary point of contact during the RFQ 

procurement phase of the Project.  A core team of engineering, operations, contracts, and public relations staff 

members and advisors will support Mr. Cota, including those groups listed in Section 2.3.  As the NHDOT point of 

contact, Mr. Cota is NHDOT’s sole contact person and addressee for receiving all communications about the Project 

during the RFQ procurement process, and Design-Build Teams are prohibited from contacting any NHDOT 

employee or any of the groups listed in Section 2.3, regarding the Project or this RFQ.  Submit any and all inquiries 

and comments regarding the Project by e-mail as follows. 

Mail: 

 

 

 

Mr. Keith A. Cota, P.E. 

NHDOT: Chief Project Manager 

Bureau of Highway Design 

P.O. Box 483 

Concord, New Hampshire  03302-0483 
 

https://www.nh.gov/dot/projects/durham16236/index.htm
https://www.nh.gov/dot/projects/durham16236/index.htm
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E-mail: Keith.Cota@dot.nh.gov 

Keith A. Cota is the only individual allowed to discuss this RFQ with any interested parties, including Design-Build 

Teams.  Any information from other sources may not be accurate, and use of such information is at the sole risk of 

the Design-Build Team(s).   

1.11.1 Communication Process 

NHDOT is the single source of information regarding the Contract procurement.  The procurement process begins 

on the date of issuance of this RFQ, and is anticipated to be completed with the award of the Contract.  The 

following rules of contact are now in effect:   

A) Contact between the Design-Build Teams and NHDOT (questions and responses to questions) shall only be 

through NHDOT’s and Design-Build Team’s designated representative.  NHDOT’s designated 

representative is identified in Section 1.11; 

B) The Design-Build Teams shall not contact NHDOT employees or advisors, including members of the 

evaluation committee(s) and any official who will evaluate SOQs, regarding the Project; 

C) The Design-Build Teams cannot contact employees of NHDOT, and those parities identified under Section 

2.3 regarding the Project; 

D) Any contact determined to be improper, at the sole discretion of NHDOT, may result in disqualification; 

E) Any official contact regarding the Project will be disseminated in e-mail from NHDOT by NHDOT’s 

primary point of contact identified in Section 1.11; and 

F) NHDOT will not be responsible for any oral communication or any other information or contact that occurs 

outside the official communication process specified herein. 

1.12 Pre-Contractual Expenses and Stipend 

Design-Build Teams are solely responsible for all costs and expenses of any nature associated with responding to 

this RFQ, including attending briefing(s) and providing supplemental information. 

Subject to NHDOT Governor and Executive Council approval, NHDOT intends to establish a stipend for the Project 

during the RFP phase of the procurement process.  Specific details regarding the maximum stipend amount to be 

paid out by the NHDOT during the RFP procurement phase, a Design-Build Team’s eligibility to receive a stipend, 

the timing of stipend release to eligible Design-Build Teams, and the terms of stipend acceptance will be described 

in the forthcoming RFP documentation. 

1.13 Conflict of Interest 

NHDOT has established a Conflict of Interest requirement for the Project.  This requirement specifies that no 

Design-Build Team member that is currently providing services to NHDOT with respect to the Project may 

participate as an equity owner, team member, consultant, or subconsultant of or to a Design-Build Team for the 

Project, or have a financial interest in any of the foregoing entities with respect to the Project (see Section 2.3 for a 

list of consultants meeting this criteria). 

Design-Build Team members participating in the Project shall arrange their affairs so as to prevent Conflicts of 

Interest from arising.  Any Design-Build Team member having an actual, potential or perceived Conflict of Interest 

shall disclose the matter to NHDOT designated representative in writing.  A private entity's failure to comply with 

this requirement may result in potential liability to NHDOT and to the private entity's preclusion from participation 

in the Project.  

1.14 Design-Build Team Requirements 

Completion Capability: Only prospective Design-Build Teams that have demonstrated the capability to complete 

this Project in its entirety will be eligible for short-list determination. 

Organizational and Personnel Changes: Design-Build Teams are advised that, in order for a Design-Build Team to 

remain qualified to submit a Proposal after they have been short-listed, their organization, including all Major 

Participants, specialty subcontractors, and key management personnel identified in the SOQ, must remain intact for 
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the duration of the procurement process and thereafter throughout the term of the Contract.  A Design-Build Team 

may propose substitutions for participants after the SOQ submittal; however, such changes will require prior written 

approval by NHDOT designated representative, which may be granted or withheld at NHDOT’s sole discretion.  

Requests for changes must be made in writing no later than 30 days prior to the due date for submittal of Proposals.  

The Design-Build Team should carefully consider the make-up of its team prior to submittal of the SOQ.  Changes 

to the Design-Build Team’s organization will be justification for NHDOT to revoke a previous determination of a 

short-listed Design-Build Team. 

Minimum Requirements: In order to be short-listed, the Design-Build Team must meet all SOQ requirements as set 

forth in Section 4.3.1, meet the minimum passing criteria for legal, financial, and safety requirements as set forth in 

Section 4.3.2 for non-scored elements of the SOQ, and obtain a passing score on each of the scored elements of the 

SOQ as set forth in Section 4.3.3. 

Non-Disclosure Requirement: The Design-Build Team may be given access to records, which are confidential 

under State laws, solely for the purpose of performing the required services under the Contract.  The Design-Build 

Team shall be required to sign a non-disclosure statement prior to its receipt of such documents obligating each 

employee, agent, or subcontractor of the Design-Build Team not to make inappropriate use of or improperly disclose 

any of the contents of such documents. 

1.15 Equal Employment Opportunity 

In connection with this RFQ and the Contract, Design-Build Teams shall not discriminate against any employee or 

applicant for employment because of race, color, religion, sex, national origin, age, marital status, sexual orientation, 

or being physically challenged.  Design-Build Teams shall take affirmative action to ensure that all applicants are 

treated during employment without regard to their race, color, religion, sex, national origin, age, marital status, or 

being physically challenged.  Such action shall include, but not be limited to, the following: layoff or termination; 

rates of pay or other forms of compensation; employment; job assignment; upgrading; demotion; transfer 

recruitment/recruitment advertising; and selection for training, including apprenticeship, pre-apprenticeship, and/or 

on-the-job training.  Davis-Bacon wage rates are required. 

1.16 DBE Goal 

Policy:  NHDOT shall not discriminate on the basis of race, color, national origin, or sex in the award and 

performance of any U.S. Department of Transportation (DOT)-assisted contract or in the administration of 49 CFR 

Part 26.  For Federal-aid contracts, projects are subject to U.S. DOT DBE Design-Build provisions as set forth under 

Title 49 CFR Part 26 and subsequent publication of the Federal Register dated June 16, 2003 (Volume 68, Number 

115).  The Design-Build Teams shall take necessary and reasonable steps to ensure that businesses owned and 

controlled by socially and economically disadvantaged individuals are provided with a fair opportunity to participate 

in this Project. 

As a part of the SOQ submission, Design-Build Teams responding to this RFQ must include with their submission a 

signed affidavit acknowledging the Firm’s commitment to comply fully with U.S. DOT DBE Design-Build 

provisions as set forth under Title 49 CFR Part 26 and subsequent publication of the Federal Register dated June 16, 

2003 (Volume 68, Number 115) and the Overall Project DBE Goal requirements as further defined in the RFP, 

when issued.  Design-Build Teams shall complete and return Appendix C, Form T as part of the SOQ. 

DBE Participation Goal:  The “Provisional” Overall Project DBE Goal has been established at 2%. 
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1.17 Labor Policies 

Prevailing Wages:  State prevailing wages will apply to this contract.  For Federal-aid contracts, Federal prevailing 

wages will also apply.  The applicable prevailing wages will be specified in the RFP. 

On the Job Training (OJT) Policy:  For Federal-aid contracts, projects are subject to Federal OJT participation 

provisions as set forth under the FHWA-1273 Required Contract Provisions Federal-Aid Construction Contracts.  

Firms responding to this RFQ acknowledge such requirements and commit to fully comply with the Design-Build 

program provisions and Federal OJT trainee participation goal. 

OJT Participation Goal: The Federal OJT participation goal for this Design-Build project is 0 Trainees.  

Labor Compliance Program:  NHDOT has a labor compliance program.  The Design-Builder will need to comply 

with applicable requirements of the program.  Further information regarding the labor compliance program wi ll be 

included in the RFP. 

1.18 Insurance, Bonds, and Guarantees 

Bond Requirements: It is currently anticipated that the selected Design-Build Team will be required to submit 

payment and performance bonds upon execution of the Contract, each in the amount of $2 million.  Design-Build 

Teams will be required to demonstrate their capacity to obtain the required bonds.   

Design-Build Teams shall attach a notarized statement from an admitted surety insurer authorized to issue bonds in 

the State of New Hampshire that states:  

 Design-Build Team’s current bonding capacity is sufficient for the Project and referenced payment and 

performance bonds; and  

 Design-Build Team’s current available bonding capacity. 

Insurance Requirements: Design-Build Teams shall provide evidence of capability to provide insurance as 

provided in Section 3.3 (D).  In addition, the selected Design-Builder will be required to indemnity NHDOT, 

NHDOT’s Consultants and others with respect to claims arising out of the Contract or Work. 

Guarantees:  Design-Build Teams are advised that if any Major Participant of the selected Design-Build Team does 

not have audited financial statements as described in Section 3.3, if the Design-Build Team is a newly formed entity 

or a limited liability entity, or if it fails to meet the minimum financial requirements stated in this RFQ and/or the 

RFP, NHDOT may require the Design-Build Team to provide a guarantee covering performance and financial 

obligations by a separate entity acceptable to NHDOT.  Design-Build Teams shall also note that NHDOT may, in its 

discretion based upon the review of the information provided under Section 3.3, also specify that an acceptable 

guarantor is required as a condition of a determination of short-listing.  Requirements for additional financial 

security will be included in the RFP. 
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2 BACKGROUND INFORMATION 

2.1 Project Description 

The Project is located in Rockingham County, New Hampshire.  A general description of the Project is contained in 

Appendix A. 

The estimated cost of this Design-Build project (in 2018 U.S. dollars) is $5,000,000. 

2.2 Procurement Schedule 

NHDOT anticipates the following dates as Project milestones leading to Contract award.  This schedule is subject to 

revision, at the sole discretion of NHDOT, by the RFP and Addenda. 

 

Event Date 

Issue RFQ February 22, 2018 

Final Date for Receipt of Design-Build Teams’ 

Questions 

March 22, 2018 

NHDOT Answers Questions March 29, 2018 

SOQ Due Date April 19, 2018 

Anticipated Shortlist Determination May 3, 2018 

Anticipated Issuance of Draft RFP May 24, 2018 

Anticipated One on One Meetings with DB Teams Mid-June 2018 

Anticipated Issuance of Final RFP July 18, 2018 

Anticipated Proposal Due Date Fourth Quarter of 2018 

Anticipate Public Bid Opening Fourth Quarter of 2018 

Anticipated Award & Notice to Proceed First Quarter of 2019 

 

 

 

2.3 NHDOT Advisors/Consultant Support 

NHDOT has engaged several advisors to assist and participate in the Project development stages, as well as assist 

NHDOT during the procurement process for the Project.  Any advisory team member is prohibited from 

participating in any of the Design-Build Team organizations relating to this Project; providing technical, legal, or 

financial advice to Design-Build Teams; or directly discussing any aspect of the RFQ or RFP with any Design-Build 

Team. 

The advisory team consists of the following:  

 GM2 Associates, Inc. 

 Normandeau Associates, Inc. 
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3 CONTENT OF STATEMENT OF QUALIFICATIONS 

This section describes specific information that must be included in the SOQ.  SOQs must follow the outline of 

Section 5.  Design-Build Teams shall provide brief, concise information that addresses the requirements of the 

Project consistent with the evaluation criteria described in this RFQ. 

3.1 Design-Build Team’s Transmittal Letter 

The Design-Build Team shall complete Appendix C, Form A (Transmittal Letter).  A duly authorized representative 

of the Design-Build Team’s organization shall sign the letter.  For Design-Build Teams that are joint ventures, 

partnerships, limited liability companies, or other associations, authorized representatives of all equity members of 

the Design-Build Team shall sign the letter. 

The Design-Build Team shall complete Appendix C, Form U (Design-Build Team SOQ Certification), verifying the 

accuracy of the information submitted as part of the SOQ.  For Design-Build Teams that are joint ventures, 

partnerships, limited liability companies, or other associations, authorized representatives of all equity members of 

the Design-Build Team shall sign the Design-Build Team SOQ Certification. 

3.2 Legal Structure 

Objective: To select Design-Build Teams whose organization, legal structure, team members, and history 

demonstrate the Design-Build Teams ability to remain stable and viable for the duration of the Project, and be 

contractually bound to NHDOT. 

Submittal Requirements: Design-Build Teams shall address the following and submit it under Section 1 of the SOQ 

(Appendix B): 

A) Legal structure of the Design-Build Team and its organization.  If the Design-Build Team organization has 

already been formed, provide complete copies of the organizational documents that allow, or would allow 

by the time of Contract award, the Major Participants to conduct business in the State of New Hampshire.  

If the Design-Build Team organization has not yet been formed, provide a brief description of the proposed 

legal structure or draft copies of the underlying agreements.  In the event that final agreements between 

Major Participants have not been finalized at the time of the SOQ submittal, Major Participants shall 

submit letters of agreement signed by an authorized officer of each Major Participant noting the type of 

relationship to be entered into prior to the Proposal (i.e., joint venture, subcontract), and the commitment of 

the parties to finalize the organizational documents prior to the Proposal submittal.  If Design-Build Team 

is a partnership, joint venture, or other association, the SOQ must identify the percentage equity interest of 

each member;   

B) If the Design-Build Team is a partnership, limited partnership, joint venture, or other association, all 

members of the Design-Build Team must agree to be fully liable for the performance under the design-

build Contract by executing the transmittal letter appearing in Appendix C, Form A (Transmittal Letter);  

C) Name and describe all Major Participants as defined in this RFQ; 

D) A statement from the Design-Build Team identifying any actual and/or potential conflicts of interests the 

firm may have with other clients they represent (refer to Section 1.13);  

E) In cases where Major Participants on different Design-Build Team organizations belong to the same parent 

company, each Design-Build Team must describe how conflicts of interest would be avoided by the 

participants through the qualification and proposal phases of the Project.  NHDOT may disqualify a 

Design-Build Team if any of its Major Participants belong to more than one Design-Build Team 

organization; 

F) Major Participants or, if Design-Build Team is a partnership, joint venture, or other association, all equity 

members of Design-Build Team shall complete Forms L-1 and L-2 found in Appendix C; and 

G) Major Participants or, if Design-Build Team is a partnership, joint venture, or other association, all equity 

members of Design-Build Team shall complete Form T found in Appendix C. 
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3.2.1 Minimum Requirement for Legal Structure 

A Design-Build Team must demonstrate the following: 

A) The Design-Build Team has the legal capability in State of New Hampshire to carry out the Project 

responsibilities potentially allocated to it, as demonstrated by the materials provided in Section 1 of the 

SOQ (Appendix B); 

B) Each of the equity members of the Design-Build Team have agreed to be fully and jointly and severally 

liable for performance under the Contract, as reflected in the executed Transmittal Letter, Appendix C, 

Form A;  

C) The Design-Build Team has agreed to adhere to the Project’s DBE requirements as provided in Appendix 

C, Form T; and  

D) The information disclosed in the SOQ (including Form L-1, and L-2) does not materially adversely affect 

the Design-Build Team’s ability to carry out the Project responsibilities potentially allocated to it. 

3.3 Financial Capacity 

Objective: To select Design-Build Teams whose team members possess the financial capacity to enter into a 

contract with NHDOT and the resources to successfully complete the Project.   

Submittal Requirements: Design-Build Team shall address the following and submit it under Section 2 of the SOQ 

(Appendix B): 

A) Provide a letter or other written documentation from a surety or insurance company stating that the Design-

Build Team is capable of obtaining a Performance Bond and Payment Bond (refer to Section 1.18 for bond 

amounts) covering the Project and any warranty periods.  Letters indicating “unlimited” bonding capability 

are not acceptable;  

B) Major Participants or, if Design-Build Team is a partnership, joint venture, or other association, all equity 

members of Design-Build Team shall complete Form B (Backlog and Financial Information) found in 

Appendix C; 

C) Major Participants or, if Design-Build Team is a partnership, joint venture, or other association, all equity 

members of Design-Build Team shall complete Form R (Past Revenue) found in Appendix C; and  

D) Design-Build Teams shall provide insurance certifications, either a certificate of insurance evidencing 

current policies of, or written evidence from an insurance company or broker indicating that the Design-

Build Team is capable of obtaining the following types of insurance: Commercial General Liability, Errors 

and Omissions, Auto Liability, Workers’ Compensation/Employers Liability, Pollution Liability, and 

Professional Liability insurance.  Policy limit requirements will be specified in the RFP. 

3.3.1 Minimum Requirement for Financial Capacity 

A Design-Build Team must demonstrate its financial capability to carry out the Project responsibilities potentially 

allocated to it, as demonstrated by the materials provided in Section 2 of the SOQ (Appendix B), including but not 

limited to the following: 

A) The surety or insurance company shall be qualified to do business in the State of New Hampshire; 

B) The surety or insurance company must be rated in the top two categories by two nationally recognized 

rating agencies, or have a “Best’s Credit Rating” of at least “A minus” and “Class VIII” or better by A.M. 

Best Company; 

C) Design-Build Team shall demonstrate its ability to comply with the Project’s bonding requirements, as 

provided in Section 1.18; and 

D) Design-Build Team’s Major Participants shall provide evidence of capability to provide insurance as 

provided in Section 3.3 (D). 
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3.4 Safety Program 

Objective: To identify those Design-Build Teams that can demonstrate the ability to develop and implement an 

effective safety program. 

Submittal Requirements: Design-Build Team shall address the following and submit it under Section 3 of the SOQ 

(Appendix B): 

A) Complete Form S found in Appendix C for each Major Participant.   

3.4.1 Minimum Requirement for Safety Program 

A) Satisfactory safety records.  Design-Build Team’s safety record shall be deemed acceptable if its 

experience modification rate for the most recent three-year period is an average of 1.00 or less, and its 

average total recordable injury/illness rate and average lost work rate for the most recent three-year period 

does not exceed the applicable statistical standard for its business category. 

B) Design-Build Team demonstrates an understanding of an effective safety program. 

3.5 Firm Experience and Past Performance 

Objective: To identify design and construction firms with demonstrated design-build experience or expertise, 

competence, capability, and capacity in, and record of producing quality work on projects similar to the Bunker 

Creek Bridge Replacement Project. 

Requirements and Information: The following shall be submitted under Section 4 of the SOQ (Appendix B): 

A) Provide a brief narrative summary of the capability and capacity of each Major Participant and the design 

firm.  Summaries shall be a maximum of two pages for each firm; the format is at the discretion of the 

Design-Build Team; 

B) Design-Build Team shall use and complete Forms PP-1 and PP-2 found in Appendix C for each Major 

Participant, based on experience over the past 5 years. 

C) Firm Experience: Using Appendix C, Form E-1 (Project Description), show the firm’s experience by 

providing no more than two four project descriptions for each Major Participant.  Highlight experience in 

the past 15 years or a minimum of 3 2 completed projects having a scope comparable to that anticipated for 

the Project.  The Designer is considered a key part of the Design-Builder’s organization, and the Designer’s 

experience must be identified in the SOQ.  If Designer is a joint venture or partnership, each member or 

partner shall submit an independent Form E-1 (Project Description).  For the projects in which several of 

the proposed Major Participants were involved, Design-Build Teams may provide a single project 

description.  Descriptions of design-build projects should highlight experience relevant to this Project that 

Major Participants have gained in the last 15 years or a minimum of 3 projects.  Describe design-build 

projects with levels of scope comparable or that exceed the anticipated effort for this Project.  Describe the 

experiences that Major Participants could apply to this Project.  In particular, demonstrate design-build 

experiences in each of the following areas: 

 Designer’s transportation facility experience; 

 Highway and bridge structures in compressible soil conditions; 

 Construction using innovative designs, methods, and materials; 

 Construction in environmentally sensitive areas; 

 Design and construction activity interaction or integration; and 

Each project description must include the following information as appropriate: 

 Name of the project and the owner’s contract number; 

 Owner’s name, address, contact person, and current email; 

 Dates of design, construction, and / or management; 

 Description of the work or services provided and percentage of the overall project actually 

performed by (each of) the Principal/Major Participant(s); 



 

 
New Hampshire Department of Transportation       Request for Qualifications  
US Route 4 over Bunker Creek – US Route 4 Bunker Creek Bridge Replacement Project   Project Number: 16236 

  

Page 13 

 

 Description of how, if any, the Principal/Major Participants have worked together in the past and 

the experience such Principal/Major Participants have in conventional design-bid-build and 

design-build projects of comparable or larger size; 

 Initial construction bid price and final construction contract price for the project, including the 

quantity and dollar value of contract modifications and claims, and an explanation of the causes 

for construction contract change(s), whether upward or downward; and   

 Record of cost and schedule growth or reduction, including experience with techniques to achieve 

goals of avoiding delays and minimizing claims. 

D) Penalties, Claims/Litigation, and Termination:  Design-Build Team shall use and complete Form PP-1 

found in Appendix C for each Major Participant to address the following issues as appropriate for the past 5 

years. 

 Describe any project that resulted in assessment of liquidated damages against any Major 

Participant within the last five years.  Describe the delays and the amounts assessed.   

 Describe any outstanding damage claims for projects in which any of the Major Participants were 

involved within the last five years. 

 Describe the conditions surrounding any contract (or portion thereof) entered into by any Major 

Participant within the last five years that has been terminated for cause or that required completion 

by another party.  Describe the reasons for termination and the amounts involved. 

 For each instance of litigation, liquidated damages, or termination for cause, identify the project 

owner’s representative and his or her current email address. 

3.5.1 Firm Experience and Past Performance Evaluation Criteria 

Successful Design-Build Teams will have demonstrated design-build experience in the following: 

A) Experience in successfully managing, designing, and constructing projects of the size and complexity of 

this Project; 

B) A record of completing contracts on time and within the fixed price; 

C) Experience in successfully constructing structures in sensitive environmental areas, managing the 

maintenance of traffic, roadway design and construction, bridge design and construction, geotechnical 

design and construction in compressible soil conditions, marine and environmental permitting of projects of 

the size and complexity of this Project; 

D) A record of managing contracts to minimize delays, claims, dispute proceedings, litigation, and arbitration; 

E) The technical and management experience and expertise to plan, organize, and execute the design and 

construction of, and assure the quality and safety of the Project; 

F) The ability to effectively manage all aspects of the Contract in a quality, timely, and effective manner and 

integrate the different parts of its organization with NHDOT in a cohesive and seamless manner; and 

G) A design firm that has completed one or more contracts for design of bridge project comparable to the 

Project. 

3.6 Design-Build Team Organization and Key Personnel 

Objectives: To identify the qualified personnel for key positions with demonstrated experience and expertise and a 

record of producing quality work on projects of a similar nature to this Project.  The key positions for the purposes 

of this RFQ are identified in Section 3.6.1. 

Requirements and Information: The following information shall be submitted under Section 5 of the SOQ 

(Appendix B): 

A) Organizational Chart(s):  Provide an organizational chart(s) showing the “chain of command,” with lines 

identifying participants who are responsible for major functions to be performed, and their reporting 

relationships, in managing, designing, and building the Project.  The chart(s) must show the functional 

structure of the organization down to the design discipline leader or construction superintendent level and 
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must identify Key Personnel by name.  Key Personnel will be committed to the Project.  Identify all Major 

Participants in the chart(s).  Identify the critical support elements and relationships of Project management, 

Project administration, construction management, quality control, safety, environmental compliance, and 

subcontractor administration.  For each organizational chart, provide a brief, written description of 

significant functional relationships among participants and how the proposed organization will function as 

an integrated design-build team.  Changes to the Design-Build Team’s SOQ organization chart shall abide 

by the requirements identified in Sections 1.14 and 3.6.2; 

B) Key Personnel: Using Appendix C, Form E-3 (Proposed Key Personnel Information), list appropriate 

information on each Key Personnel position described in Section 3.6.1;  

C) Required Resumes: Resumes of Key Personnel, limited to two pages each will not be counted towards the 

overall SOQ page limit.  The listing in Section 3.6.1 describes the minimum Key Personnel for the Project.  

Personnel to staff these key functions shall be identified in the required Organizational Chart;  

D) Required Licenses:  Evidence that the Design-Build Team and all Major Participants have, or at the time 

of Contract award will have, all licenses, registration, and credentials required to design and construct the 

Project.  Such information shall include any information on the revocation or suspension of any license, 

credential, or registration.  At the time the Contract is awarded, the Design-Builder shall be properly 

prequalified and licensed in accordance with the laws of this State.  Failure of the Design-Build Team to 

obtain proper and adequate licensing for an award of a contract shall constitute a failure to execute the 

Contract and shall result in the forfeiture of the security of the Design-Build Team; and 

E) Subcontractor Information:  Using Appendix C, Form E-2 (Subcontractor Information), identify 

subcontractors, except for the designated Designer (which is included on Appendix C, Forms L-1 and L-2), 

that the Design-Build Team plans to use, including Major Participants, specialty subcontractors, and 

subconsultants.  Indicate what portion of the Work each subcontractor is anticipated to undertake.  Submit 

maximum one-page summaries of experience for each listed subcontractor and subconsultant. 

3.6.1 Preferred Qualifications of Key Personnel 

The following provides a brief job description and duties of the Key Personnel assigned to the Project.  All Key 

Personnel will be required to be on-site during activities that involve their areas of responsibility or as indicated 

below.  The Design-Build Team shall provide three references for each of the Key Personnel positions identified in 

this RFQ.  The number of years of experience listed for each Key Personnel represents a target goal for evaluation 

purpose and should not be considered as a mandatory minimum requirement for that position. 

A) Project Manager: 

 The Project Manager shall be the individual responsible for the overall design, construction, 

quality, and contract administration for the Project.  The Project Manager will be required to be 

on-site during critical design and construction activities for the Project. 

 Ten years experience managing the design and construction of bridge projects. 

B) Construction Manager/Superintendent: 

 Five years of experience managing bridge replacement projects.  The Construction 

Manager/Superintendent will be assigned to the Project full time during construction activities and 

will be required to be on-site at all times when the work is being performed. 

 The Construction Manager/Superintendent shall meet the Contractor and Superintendent 

requirements of NHDOT Standard Specification 105.05 Cooperation by Contractor. 

C) Design Manager: 

 The Design Manager will work directly for the Design-Builder under the direct supervision of the 

Project Manager.  The Design Manager will be the individual responsible for coordinating the 

design of the individual design disciplines and will be responsible for ensuring that the overall 

Project design is completed and design criteria requirements are met.  The Design Manager will be 

assigned a minimum of 50% of the time until the design is 100% complete and as required during 

the construction phase of the Project.  The Design Manager will be responsible for design quality 

management.  The Design Manager is the Engineer of Record who will have primary 
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responsibility for design work under the contract. 

 Five years of experience managing bridge replacement design projects. 

 Must be a registered professional engineer in the State of New Hampshire now or by the time the 

initial notice to proceed is issued. 

D) Quality Control Administrator: 

 Must be a registered professional engineer in the State of New Hampshire now or by the time the 

initial notice to proceed is issued. 

 Five years of experience managing bridge replacement projects. 

 Two years of major design-build construction management of transportation projects. 

 The Quality Control Administrator shall report directly to the Design-Builder’s Executive 

Management and coordinate all Project QC issues directly with NHDOT.  The Quality Control 

Administrator shall be available to the Project a minimum of 50% of the time for the design and a 

minimum of 50% of the time for the construction of the Project. 

 The Quality Control Administrator shall be responsible for overall management of the Quality 

Control System as established in the Quality Management Plan. 

 The Quality Control Administrator must not be assigned any other duties or responsibilities on this 

Project or any other projects unless approved by NHDOT.     

 The Quality Control Administrator shall have the authority to stop any and all work, including 

construction that does not meet the standards, specifications, or criteria established for the Project. 

E) Design Quality Control Manager: 

 Must be a NH professional engineer and have a minimum of 5 years experience in highway and/or 

bridge design. 

 The Design Quality Control Manager shall report directly to the Quality Control Administrator. 

 The Design Quality Control Manager shall be responsible for implementation of all design Quality 

Control procedures and activities as established in the Quality Management Plan. 

F) Construction Quality Control Manager: 

 Must be a NH professional engineer and shall have a minimum of 5 years experience in highway 

and/or bridge design and/or construction. 

 The Construction Quality Control Manager shall report directly to the Quality Control 

Administrator. 

 The Construction Quality Control Manager shall be responsible for implementation of all 

construction Quality Control procedures and activities as established in the Quality Management 

System. 

G) Environmental Compliance Manager: 

 The Environmental Compliance Manager will work directly for the Design-Builder under the 

direct supervision of the Project Manager.  The Environmental Compliance Manager will be 

available to the Project a minimum of 50% of the time and will be required to be on-site during 

critical activities for the duration of the Project. 

 Five years of experience implementing environmental programs on complex 

transportation/infrastructure projects. 

 Five years of experience in obtaining environmental permits. 

 The Environmental Compliance Manager must not be assigned any other duties or responsibilities 

on this Project unless approved by NHDOT. 

 Must Meet the qualifications of a Storm Water Pollution  Prevention Plan (SWPPP) Preparer 

listed under NHDOT Standard Specification 645.3.2. 
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H) Safety Manager: 

 The Safety Manager will work directly for the Design-Builder and report directly to the Project 

Manager.  The Safety Manager will be available to the Project full time during construction 

activities and will be required to be on-site during critical construction activities of the Project. 

 Ten years of experience on bridge replacement projects. 

 Two years of design-build construction management of transportation projects. 

 The Safety Manager must be familiar with FHWA work zone safety regulations and must have at 

least five years of experience working in roadway work zone safety and OSHA Regulations. 
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3.6.2 Changes in Design-Build Team Organization and Key Personnel 

NHDOT wants to ensure that Design-Build Teams are able to develop and attract the depth of expertise as may be 

necessary to participate in the procurement, design, and construction of the Project in an innovative, effective, and 

efficient manner.  Accordingly, NHDOT shall permit Design-Build Teams to add team members and reorganize the 

Design-Build Team entity through the procurement process until submittal of the Proposals as described herein, 

except in the event of potential organizational conflicts of interest and/or deficiencies in qualifications and 

experience for the proposed role.  Notwithstanding the foregoing, and subject to Section 1.14, following submittal of 

the SOQs, the following actions may not be undertaken without NHDOT’s prior written consent, at its sole 

discretion: 

 Deletion or substitution of a Design-Build team member identified in its SOQ (i.e., Major Participants, 

Designer); 

 Deletion or substitution of Key Personnel identified in Section 3.6.1 of this RFQ and Appendix C, Form E-

3 of its SOQ;  

 Deletion or substitution of an equity owner of Design-Build Team or Major Participant, or any other entity 

that will bear financial responsibility or liability for the performance of the Design-Build Team; and 

 Other changes in the equity ownership or team membership of a Design-Build Team. 

Should a Design-Build Team wish to make such a change, they shall notify and request NHDOT’s consent in 

writing and shall provide, for any new or substitute entity, the same information required under this RFQ for such 

entity had it been part of the Design-Build Team as of the SOQ submission (including, without limitation, legal, 

financial, qualifications/experience, and other).  If a Design-Build Team wishes to delete an entity, they shall 

provide NHDOT with information establishing that the Design-Build Team remains qualified as contemplated under 

this RFQ.  Failure to secure the consent of NHDOT may, at NHDOT’s sole discretion, result in the Design-Build 

Team being disqualified from the short-listing process. 

3.7 Project Understanding and Approach 

Objective: To identify those Design-Build Teams that demonstrate the following: (i) an understanding of and 

approach to the management, technical aspects, and maintenance of traffic issues and risks associated with the 

Project; (ii) an understanding of and approach to how the design-build process and the Design-Build Team’s 

organization will contribute to the success of the Project and meet the Project goals; and (iii) an understanding of the 

risk sharing and the teaming relationship between the Design-Builder and NHDOT. 

Submittal Requirements: Requirements and information to be submitted under Section 6 of the SOQ (Appendix B) 

include: 

A) Narrative description of the Design-Builder’s management and organizational approach for accomplishing 

the design-build Project.  The narrative should describe the methodology for integrating the design-build 

entity and the different areas of expertise within the team into an efficient and effective organization.  The 

management approach must reflect an understanding of the use of the design-build project delivery 

methodology for transportation infrastructure projects.  The narrative shall also provide a brief description 

of the significant functional relationships among participants outlined in the organization chart as described 

in Section 3.6 and how the proposed organization will function as an integrated design-build entity and how 

it will work effectively with NHDOT; and 

B) Brief description of how the Design-Build Team will use its organization and the design-build process to 

ensure a successful Project, considering the Project goals listed in Section 1.3.   
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3.8 Quality Assurance Program 

Objective: To identify those Design-Build Teams that can demonstrate the best approach in developing, 

implementing, and maintaining a Quality Assurance Program under a design-build project in which the Design-

Build Team is responsible for implementing a Quality Control System that addresses Design Quality Control and 

Construction Quality Control, and NHDOT manages and performs acceptance, verification, and independent 

assurance (IA) functions. 

Submittal Requirements: NHDOT has established overall Quality Assurance (QA) requirements for Design-Build 

projects.  The Design-Builder shall develop, implement, and maintain a comprehensive Quality Assurance (QA) 

program that includes a Design QA component to address quality in the design process and a Construction QA 

component to ensure the quality of construction.  Requirements and information to be submitted under Section 7 of 

the SOQ include a written approach with respect to Quality Assurance.  The Design-Build Team’s approach should 

demonstrate an understanding of the following attributes: 

A) Design Quality Control; 

B) Construction Quality Control; 

C) Coordination between NHDOT and the Design-Builder organization;  

D) Coordination with other agencies; and 

E) Quality control functions versus acceptance, verification, and independent assurance.  

A preliminary Quality Management Plan (QMP) is not required under the RFQ submittal process but will be a 

requirement of the short-listed Design-Build Teams during the RFP phase. 
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4 EVALUATION PROCESS 

Section 4 outlines the evaluation factors for the RFQ phase of the procurement.  This information is intended to 

assist Design-Build Teams in organizing their teams and preparing their SOQs. 

4.1 SOQ Evaluation 

Evaluation Process: NHDOT will evaluate the SOQs based on the rating and scoring information outlined in 

Section 4.  As a result, each Design-Build Team submitting a responsive SOQ will be eligible to receive an overall 

rating of either “short-listed” or “not short-listed.”  In order to be short-listed, the Design-Build Team must meet or 

exceed the evaluation and scoring criteria as established in Section 4.4.  A “fail” or “not short-listed” rating in any of 

the categories identified in Section 4.3 will result in an overall rating of not short-listed.  Only those Design-Build 

Teams that are short-listed will be allowed to participate in the RFP ‘best-value’ procurement process.   

Interviews: NHDOT reserves the right to conduct oral interviews with all potential Design-Build Teams prior to 

short-listing determination.  The TRC as part of its evaluation may complete these interviews during the overall 

SOQ submittal process and scoring.  Following receipt of the SOQs, if elected by NHDOT, the chairperson will 

determine the exact schedule for oral interviews. 

4.2 Evaluation Objective 

The objective of the RFQ step of the procurement is to pre-qualify Design-Build Teams having the legal, technical, 

financial, and management capability, capacity, and experience necessary to successfully undertake and complete 

the Work.  The Design-Builder will have primary responsibility to plan, design, manage, and control the Project and 

to complete the Project on, or ahead of, schedule.  NHDOT has set high responsibility standards for the Design-

Builder, which is reflected in the evaluation factors of this RFQ and will be reflected in the RFP and the Contract.  

4.3 SOQ Evaluation Factors 

The information submitted in accordance with Section 3 will be evaluated by the TRC in accordance with the initial 

responsiveness review as defined in Section 4.3.1, the non-scored categories listed in Section 4.3.2, and the scored 

categories as set forth in Section 4.3.3. 

4.3.1 Initial Responsiveness Review 

Each SOQ will initially be reviewed on a pass/fail basis for:  

A) minor informalities, irregularities, and apparent clerical mistakes which are unrelated to the substantive 

content of the SOQ;  

B) the Proposal's conformance to the RFQ instructions regarding organization and format; and  

C) the responsiveness of the Design-Build Team to the requirements set forth in the RFQ.   

NHDOT may allow certain deficiencies in the SOQs relating to the above factors to be corrected through 

clarifications, but shall have no obligation to do so.  Design-Build Teams shall correct the deficiencies in the 

timeframe set forth by NHDOT or risk being excluded from further consideration.  NHDOT may also exclude from 

consideration any SOQ that contains a material misrepresentation. 

4.3.2 Non-Scored SOQ Categories 

Each non-scored category of a responsive SOQ will be evaluated on a non-scored pass/fail basis.  For an SOQ to 

achieve a passing rating, each of the following categories shall meet the minimum requirements as set forth below: 

A) Legal: The SOQ complies with and meets or exceeds the minimum requirements listed in Section 3.2.1.   

B) Financial: The SOQ complies with and meets or exceeds the minimum requirements listed in Section 3.3.1. 

C) Safety: The SOQ complies with and meets or exceeds the minimum requirements listed in Section 3.4.1. 
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4.3.3 Scored SOQ Categories 

Each scored category of a responsive SOQ will be evaluated and scored by the TRC according to the following, 

using the scoring form provided in Attachment 1: 

A) Design-Build Team Organization and Key Personnel and Firm Experience and Past Performance.  The 

SOQ will be evaluated and a single score will be established for this category by combining the following 

elements: 

1) Firm Experience and Past Performance:  The SOQ will be evaluated against the criteria established 

under Section 3.5.1. 

2) Design-Build Team Organization and Key Personnel:  The SOQ will be evaluated against the criteria 

established under Section 3.6.1. 

B) Project Understanding and Approach and Quality Assurance Program.  The SOQ will be evaluated and a 

single score will be established for this category by combining the following elements: 

1) Project Understanding and Approach:  As defined under Section 3.7, the SOQ demonstrates a sound 

understanding and approach. 

2) Quality Assurance Program:  As defined under Section 3.8, the SOQ demonstrates a sound approach 

to implementing a Quality Assurance Program.   

4.4 Evaluation and Scoring Process 

The TRC will evaluate the non-scored SOQ categories as defined under Section 4.3.2.  The TRC will evaluate the 

scored categories as defined under Section 4.3.3 based on the scoring form in Attachment 1.   

To short-list, a Design-Build Team will be required to meet the following standards: 

A) For each of the non-scored SOQ categories, meets or exceeds the minimum passing requirements as set 

forth under Section 4.3.2; and 

B) For each of the scored SOQ categories, obtains a passing grade based on the following minimum scoring 

criteria: 

1) For the Design-Build Team Organization and Key Personnel and Firm Experience and Past 

Performance categories, achieves a passing score of 30 or greater.  The maximum score under this 

category is 50. 

2) For the Project Understanding and Approach and Quality Assurance Program categories, achieves a 

passing score of 30 or greater.  The maximum score under this category is 50. 

Once scoring of all SOQs has concluded, the TRC rank the SOQs from highest to lowest scores.  NHDOT intends to 

short-list between three and five Design-Build Teams for continuation in the RFP ‘best-value’ procurement process.  

If only one Design-Build Team responds to the RFQ or attains short-list status, NHDOT may re-advertise or cancel 

the Project as it deems necessary. 

4.5 Notification of Short Listing 

Upon completion of the SOQ evaluation and scoring process, NHDOT will notify each Design-Build Team in 

writing whether or not it has attained short-list status.  NHDOT will also publish the list of Design-Build Teams 

attaining short-list status on its website: https://www.nh.gov/dot/projects/durham16236/index.htm. 

Announcement of short-listing may be expected not later than the date specified in Section 2.2. 

  

https://www.nh.gov/dot/projects/durham16236/index.htm
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5 SOQ SUBMITTAL REQUIREMENTS 

The following sections describe requirements that all Design-Build Teams must satisfy in submitting SOQs.  Failure 

of any Design-Build Team to submit its SOQ as required in this RFQ may, at NHDOT’s sole discretion; result in 

rejection of its SOQ.  All rejected SOQs will be returned to the contact person identified in the SOQ. 

5.1 General Requirements 

Required forms for the SOQ are contained in Appendix C.  Any material modification to the forms may result in the 

SOQ being declared non-responsive. 

Design-Build Teams shall provide brief, concise information that addresses the objectives and the requirements of 

the Project consistent with the evaluation factors described in Section 4.3.  Lengthy narratives containing extraneous 

information are discouraged. 

If the Design-Build Team submits information in its SOQ that it believes to be protected records under the New 

Hampshire Right to Know Law (RSA 91A) and that it wishes to protect from disclosure, the Design-Build Team 

shall mark such information as provided in Section 6.2. 

5.2 Due Date, Time, and Location 

All SOQs must be received by 3:00 pm Eastern Standard Time on the day specified in Section 2.2 and delivered to 

the following: 

SOQs delivered in person or by a means other than the U.S. Postal Service shall be submitted to the following: 

New Hampshire Department of Transportation 

7 Hazen Drive 

Concord, NH  03302  

Attention: Mr. William J. Oldenburg, P.E. – Assistant Director of Project Development 

SOQs delivered using the U.S. Postal Service shall be addressed as follows: 

 New Hampshire Department of Transportation 

 P. O. Box 483 

 Concord, NH  03302-0483 

Attention: Mr. William J. Oldenburg, P.E. – Assistant Director of Project Development 

Any SOQ that fails to meet the deadline will be rejected without opening, consideration, or evaluation and will be 

returned, unopened, to the sender. 

5.3 Format Requirements 

A Design-Build Team’s SOQ format must adhere to the requirements outlined in Appendix B. 

The front cover of each SOQ must be labeled with “US Route 4 Bunker Creek Bridge Replacement Project,” 

“Statement of Qualifications,” and the date of submittal. 

5.4 Quantities 

Each Design-Build Team must provide NHDOT with one original and the number of SOQ copies as identified 

below.  Each copy must be identified on its front cover, in the upper right-hand corner, as “Copy        Of 5 Copies.” 

All 6 binders packages (original and 5 copies) must be packed together in one sealed package.  The outside of the 

sealed package must be clearly identified, labeled, and addressed as follows: 

A) Return address: Design-Build Team’s name, contact person’s name, mailing address; 

B) Date of submittal; and 

C) Contents labeled as “US Route 4 Bunker Creek Bridge Replacement Project” and “Statement of 

Qualifications.” 
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5.5 Challenges 

The decision of NHDOT as to Design-Build Team short-list and the subsequent award of the Contract shall be final 

and shall not be appealable, reviewable, or reopened in any way, except as provided in Section 6.  Parties 

participating in the RFQ phase of this procurement shall be deemed to have accepted this condition and all other 

requirements of this RFQ. 
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6 PROTEST PROCEDURES AND PUBLIC RECORDS ACT 

6.1 RFQ Protest 

Section 6.1 sets forth the exclusive protest remedies available with respect to this RFQ.  Each Design-Build Team, 

by submitting its SOQ, expressly recognizes the limitation on its rights to protest contained herein, expressly waives 

all other rights and remedies, and agrees that the decision on any protest, as provided herein, shall be final and 

conclusive unless wholly arbitrary.  These provisions are included in this RFQ expressly as consideration for such 

waiver and agreement by the Design-Build Teams.  If a Design-Build Team disregards, disputes, or does not follow 

the exclusive protest remedies set forth in this RFQ, it shall indemnify, defend, and hold harmless NHDOT, its 

directors, officers, officials, employees, agents, representatives, and consultants from and against all liabilities, 

expenses, costs (including attorneys’ fees and costs), fees, and damages incurred or suffered as a result of such 

Design-Build Team’s actions.  The submission of an SOQ by a Design-Build Team shall be deemed the Design-

Build Team’s irrevocable and unconditional agreement with such indemnification obligation. 

6.1.1 Written Protest Only 

All protests must be in writing.  Protests shall be submitted to: 

Mail: 

 

 

 

Mr. William J. Oldenburg, P.E. 

NHDOT: Assistant Director of Project Development 

Executive Office 

P.O. Box 483 

Concord, NH  03302-0483 
 

E-mail: William.Oldenburg@dot.nh.gov 

 
Any protest not set forth in writing within the time limits specified in these procedures is null and void and shall not 

be considered. 

The protestor shall have the burden of proving its protest by clear and convincing evidence.  No hearing will be held 

on the protest, but the NHDOT designee, whose decision shall be final and conclusive, shall decide it, on the basis 

of the written submissions.  The NHDOT designee shall issue a written decision regarding any protest to each 

Design-Build Team. 

6.1.2 Protest Contents 

A) All protests must include the following: 

1) The name and address of the Design-Build Team; 

2) The Project name and Project number; 

3) A detailed statement of the nature of the protest and the grounds on which the protest is made; and 

4) All factual and legal documentation in sufficient detail to establish the merits of the protest.  

Evidentiary statements must be provided under penalty of perjury. 

B) The protestor must demonstrate or establish a clear violation of a specific law or regulation. 

C) NHDOT will not be obligated to postpone the SOQ due date specified in Section 2.2 or short-list 

announcement in order to allow a protestor an opportunity to correct a deficient protest or appeal, unless 

otherwise required by law or regulation. 

D) If the protest is denied, the protestor shall be liable for NHDOT’s costs reasonably incurred in any action to 

defend against or resolve the protest, including legal and consultant fees and costs and any unavoidable 

damages sustained by NHDOT as a consequence of the protest.  If the protest is granted, NHDOT shall not 

be liable for payment of the protestor’s costs. 
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6.1.3 Protest Regarding RFQ or Procurement Process 

A) All protests regarding this RFQ or the related procurement process shall be filed with NHDOT not less than 

seven calendar days prior to the SOQ due date specified in Section 2.2. 

B) NHDOT will promptly make a determination in writing regarding the validity of the protest and whether or 

not the RFQ process should be delayed beyond the scheduled SOQ due date specified in Section 2.2. 

C) If NHDOT determines that the scheduled SOQ due date specified in Section 2.2 should be delayed, all 

Design-Build Teams will be notified by written addendum of the delay and the reason thereof. 

D) If all or any portion of the protest is determined to be valid, the NHDOT designee will respond in writing to 

each material issue determined to be valid raised in the protest in a timely manner prior to NHDOT 

proceeding further with the RFQ. 

E) The failure of a Design-Build Team to file a basis for a protest regarding this RFQ shall preclude 

consideration of that ground in any protest regarding the short-list determination, unless such ground was 

not and could not have been known to the Design-Build Team in time to protest prior to the final date for 

such protests. 

6.1.4 Protest Regarding Pre-Qualification Decision 

A) If the short-list decision is being protested, a protestor shall protest in writing to the NHDOT designee as 

soon as practical, but not later than seven calendar days after the protestor knew or should have known it 

had not attained short-list status.  If the protest has been filed in a timely manner, the NHDOT designee will 

promptly make a determination in writing regarding the validity of the protest and whether or not the 

procurement should be delayed, or the short-list status should be considered for revision. 

B) If the procurement is delayed, all Design-Build Teams will be notified of the delay.  The NHDOT designee 

will respond in writing to each material issue raised in the protest in a timely manner prior to proceeding 

further with the procurement. 

C) Should a protestor wish to appeal the decision of the NHDOT designee concerning short-listing decision, a 

protestor shall follow the procedures in Section 6.1.5. 

6.1.5 Right of Appeal 

A) In the event that a protestor receives an unfavorable decision from the NHDOT designee to its protest, the 

protestor shall have the right to appeal the decision of the NHDOT designee by submitting a written appeal 

to NHDOT’s Commissioner or her designee within seven calendar days after receipt of the decision of the 

NHDOT designee. 

B) The Commissioner or her designee will notify the protester in writing in a prompt manner of its decision 

regarding the protest and the appeal.  The decision of the Commissioner or her designee shall be final and 

not appealable.   

6.2 Public Records Act 

All written correspondence, exhibits, photographs, reports, printed material, tapes, electronic disks, and other 

graphic and visual aids submitted to NHDOT during this procurement short-listing process, including as part of the 

response to this RFQ, are, upon their receipt by NHDOT, the property of NHDOT and are subject to the New 

Hampshire Right to Know Law (RSA 91A).  None of the aforementioned materials will be returned to the 

submitting parties.  Design-Build Teams should familiarize themselves with the provisions of the New Hampshire 

Right to Know Law (RSA 91A).  In no event shall NHDOT, or any of its agents, representatives, consultants, 

directors, officers, or employees be liable to a Design-Build Team for the disclosure of all or a portion of an SOQ 

submitted under this RFQ. 

If a Design-Build Team has special concerns about information that it desires to make available to NHDOT but 

which it believes constitutes a trade secret, proprietary information, or other information excepted from disclosure, 

such Design-Build Team should specifically and conspicuously designate that information as “TRADE SECRET” or 

“CONFIDENTIAL” in its filed response to this RFQ.  Blanket, all-inclusive identifications by designation of whole 

pages or sections as containing proprietary information, trade secrets, or confidential commercial or financial 

information shall not be permitted and shall be deemed invalid.  The specific proprietary information, trade secrets, 
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or confidential commercial and financial information must be clearly identified as such.  NHDOT will endeavor to 

advise the Design-Build Team of any request pursuant to the New Hampshire Right to Know Law (RSA 91A) and 

any other applicable laws for the disclosure of any material properly labeled as proprietary, trade secret, or 

confidential so as to allow the Design-Build Team the opportunity to seek a court order to protect such materials 

from disclosure.  Under no circumstances, however, will NHDOT be responsible or liable to the Design-Build Team 

or any other party for the disclosure of any such labeled materials, whether the disclosure is deemed required by law, 

by an order of court, or occurs through inadvertence, mistake, or negligence on the part of NHDOT or its officers, 

employees, contractors, or consultants. 

NHDOT will not advise a submitting party as to the nature or content of documents entitled to protection from 

disclosure under the New Hampshire Right to Know Law (RSA 91A) or other applicable laws, as to the 

interpretation of the New Hampshire Right to Know Law (RSA 91A) or as to the definition of trade secret.  The 

submitting party shall be solely responsible for all determinations made by it under applicable laws and for clearly 

and prominently marking each and every page or sheet of materials with "TRADE SECRET" or 

"CONFIDENTIAL" as it determines to be appropriate.  Each submitting party is advised to contact its own legal 

counsel concerning the New Hampshire Right to Know Law (RSA 91A) and other applicable laws and their 

application to the submitting party's own circumstances. 

In the event of litigation concerning the disclosure of any material submitted by the submitting party, NHDOT’s sole 

involvement will be as a stakeholder retaining the material until otherwise ordered by a court, and the submitting 

party shall be responsible for otherwise prosecuting or defending any action concerning the materials at its sole 

expense and risk.  The submitting party shall reimburse NHDOT for any expenses it incurs in connection with any 

such litigation. 
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7 DEBRIEFING MEETINGS 

Once NHDOT awards the short-listing to the selected Design-Build Teams, NHDOT will arrange meetings with 

each of the Design-Build Team organizations not selected if requested.  

8 NHDOT RESERVED RIGHTS 

NHDOT may investigate the qualifications of any Design-Build Team under consideration, may require 

confirmation of information furnished by a Design-Build Team, and may require additional evidence of 

qualifications to perform the Work described in this RFQ.  NHDOT reserves the right, at its sole and absolute 

discretion, to: 

A) Accept or reject any and all submittals, responses and proposals, or any parts thereof, received at any time. 

B) Waive any informalities, irregularities, and omissions in the information contained in the SOQs, or permit 

corrections to data submitted with any response to this RFQ until such time as NHDOT declares in writing 

that a particular stage or phase of its review of the responses to this RFQ has been completed and closed. 

C) Modify all dates set or projected in this RFQ. 

D) Terminate evaluations of responses received at any time. 

E) Withdraw or cancel this RFQ or the subsequent RFP in whole or in part at any time prior to the execution 

by NHDOT of a design-build contract, without incurring any cost obligations or liabilities. 

F) Permit submittal of addenda and supplements to data previously provided with any response to this RFQ 

until such time as NHDOT declares in writing that a particular stage or phase of its review of the responses 

to this RFQ has been completed and closed. 

G) Adjust, increase, limit, suspend, or rescind the short-list rating based on subsequently learned information. 

H) Permit Design-Build Entities to add or delete firms and/or key personnel until such time as NHDOT 

declares in writing that a particular stage or phase of its review has been completed and closed. 

I) Add or delete Design-Builder responsibilities from the information contained in this RFQ or the subsequent 

RFP. 

J) Waive deficiencies in an SOQ, accept and review a non-conforming SOQ, or seek clarifications or 

supplements to an SOQ. 

K) Disqualify any Design-Builder that changes its submittal without NHDOT approval. 

L) Add or modify its reserved rights in the subsequent RFP. 

M) Make all final determinations. 

N) Appoint a selection committee and evaluation teams to review SOQs and seek the assistance of outside 

technical experts in the SOQ evaluation. 

O) Disallow the use of particular subcontractors and/or substitutions and/or changes in SOQs. 

P) Hold meetings and conduct discussions and correspondence with one or more of the Design-Builders 

responding to this RFQ to seek an improved understanding and evaluation of the responses to this RFQ. 

Q) Seek or obtain data from any source that has the potential to improve the understanding and evaluation of 

the responses to this RFQ. 

The RFQ does not commit NHDOT to enter into a Contract, nor does it obligate NHDOT to pay for any costs 

incurred in preparation and submission of the SOQs or in anticipation of a Contract.  By submitting an SOQ, a 

Design-Build Team disclaims any right to be paid for such costs. 

The execution and performance of a Contract pursuant to this RFQ and any subsequent RFP is contingent on 

sufficient appropriations and authorizations being made by the Legislatures of New Hampshire, or the Congress of 

the United States, for performance of a Contract between the successful Design-Build Team and NHDOT. 

In no event shall NHDOT be bound by, or liable for, any obligations with respect to the Work or the Project until 
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such time (if at all) as the Contract, in form and substance satisfactory to NHDOT, has been executed and authorized 

by NHDOT and approved by all required parties, and then only to the extent set forth therein. 

8.1 NHDOT Disclaimers 

In issuing this RFQ and undertaking the procurement process contemplated hereby, NHDOT specifically disclaims 

the following: 

A) Any obligation to award or execute a Contract pursuant to this RFQ or the RFP or to issue an RFP; and 

B) Subject to Section 1.12, any obligation to reimburse a Design-Build Team for any costs it incurs under this 

procurement. 

In submitting an SOQ in response to this RFQ, the Design-Build Team is specifically acknowledging these 

disclaimers. 
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1 Project Description 

The Bunker Creek Bridge carrying US Route 4 over the Bunker Creek is a primary artery to carry vehicular traffic 

east and west between Concord and Portsmouth, New Hampshire.  The US Route 4 Bunker Creek Bridge 

Replacement Project includes the following primary elements: 

1) Replacement of the concrete slab superstructure and stone/concrete abutment at a raised profile to 

accommodate future Sea-Level rise and storm surge as shown on the Post Hearing Preliminary Plan 

and Profile, 

2) Increase the overall cross-section of US Route 4 by providing for an 12-5 typical as a minimum from 

Sta 110+00 to Sta 126+40 as shown on the Post Hearing Preliminary Plan and Profile, 

3) Continues the dedicated left hand turn lane heading east from US Route 4 onto Morgan Way, 

4) Addresses the crest on US Route 4 between the bridge and Morgan Way to correct vertical sight 

distance issue, 

5) Provides drainage improvements to meet new water quality standards, and 

6) Minimizes impacts to the tidal wetlands system. 

The Bunker Creek Bridge shall be replaced with a low maintenance structure that will reduce life cycle cost.  The 

new structure should employ a longer span than the existing bridge to improve water conveyance from Bunker 

Creek to the Oyster River.  This work shall include detour of traffic, demolition of the existing structure and 

construction of the new structure.  Closure of US Route 4 for the replacement of the bridge on existing alignment 

shall be minimized with a maximum of fourteen (14) days.  Daily lane closures of US Route 4 are permitted from 9 

am to 3 pm utilizing one-way alternating traffic in accordance with MUTCD and NHDOT standards and guidelines.  

The design and construction sequence shall account for anticipated settlements in compressible soil areas to reduce 

long term maintenance costs of the facility.  The contractor shall be responsible for utility coordination, civil work, 

drainage and all other work required to complete the Project.   

Overall project expectations will be further defined in the RFP. 

2 Design and Construction Requirements 

Design:  The Project shall be designed to current NHDOT Standards, and AASHTO LRFD design standards.  The 

Design-Builder will have as much flexibility in the design of the Project as applicable standards and environmental 

requirements allow.  If any of the above items conflict, the Design Builder shall comply with the most stringent code 

unless approved otherwise by NHDOT. 

Construction:  It is anticipated that the Project will be constructed within the right-of-way shown on the Public 

Hearing Plan.  The additional ROW will be secured by NHDOT.  The Project must be constructed so as to minimize 

the duration of the bridge closure to the travelling public and post-construction settlements in compressible soil 

areas.  Further requirements and details will be provided within the RFP. 
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3 Design-Builder Responsibilities 

The successful Design-Builder will be responsible for furnishing all labor, material, plant, equipment, services, and 

support facilities for the following project elements.  Specific Design-Builder responsibilities will be described in 

more detail during the RFP procurement process, general description of responsibilities may include but is not 

limited to: 

A) Design and construction of all Project components; 

B) Management of the Project, design, and construction; 

C) Support NHDOT Project-related public involvement activities; 

D) Coordination with Project stakeholders; 

E) Design Quality Control; 

F) Construction Quality Control; 

G) Environmental mitigation and compliance monitoring; 

H) Support NHDOT in securing certain environmental permits; 

I) Perform additional environmental investigations, monitoring, and investigation associated with or resulting 

from Design-Builder’s activities; 

J) Maintenance and protection of traffic, including both temporary and permanent access to properties; 

K) Perform additional engineering, such as surveys and geotechnical investigations/analyses, to supplement 

data and post-construction settlement constraints provided by NHDOT during the RFP process; 

L) Remediation of harmful and hazardous materials caused by the Design-Builder during design and 

construction; 

M) Installation of drainage and erosion control; 

N) Construction waste disposal and handling; 

O) Required clearances, licenses, construction easements, and permits for Design-Builder Work, Work sites, 

storage areas, etc., both on- and off-site; 

P) Ancillary works, such as temporary fencing, relocation of drainage, Work sites, and temporary works; 

Q) Material location and storage, acquisition, permits, and transportation; and 

R) Utility coordination and (as required) relocation, and protection of existing utilities; 

 

4 Project Status 

The status of the Work being completed for the Project by NHDOT is summarized as follows. 

Survey:  A preliminary topographic survey of the Project corridor has been performed by NHDOT.  The RFP will 

include survey information collected by NHDOT in an electronic format.  Additional miscellaneous survey 

information may also be provided in the RFP.  NHDOT has also executed a successful Public Hearing for the 

proposed layout. 

Preliminary Engineering:  NHDOT is currently preparing preliminary engineering documentation for the Project.  

The RFP will include these preliminary engineering documents for Design-Build Teams’ information. 

Utilities:  The RFP will include copies of utility information collected by NHDOT including Preliminary Relocation 

Plan, along with established constraints and responsibilities for impacted utilities. 

Funding:  Full funding of the project is available.  

National Environmental Policy Act (NEPA):  NHDOT has completed NEPA effort for the Project and the 

Commitments Memo is available on the web page.   
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A Categorical Exclusion (CE) has been submitted by NHDOT to FHWA to satisfy the requirements of NEPA.  The 

CE includes an evaluation and mitigation measures for the following resources:  

 Air Quality 

 Agricultural Land 

 Coastal Zone 

 Conservation Lands 

 Construction Impacts 

 Cultural Resources 

 Environmental Justice 

 Floodplains / Floodways 

 Hazardous / Contaminated Materials 

 Invasive Species 

 Noise 

 Right-of-Way 

 Section 4(f) Resources 

 Section 6(f) Resources 

 Social and Economic Impacts 

 Threatened and Endangered Species / Natural Communities 

 Traffic Patterns / Safety / Roadway Access 

 US Coast Guard 

 Water Quality 

 Wildlife and Fisheries 

 Wetlands / Surface Water 

The CE has been approved by the Federal Highway Administration on December 20, 2017.  

Plans:  As-built plans for the existing highway facility are available for review by the Design-Build Teams.  Copies 

will be made available to Design-Build Teams during the RFP procurement process.   

Geotechnical:  Soil boring information collected by NHDOT is available and will be provided on the Project web 

page.  No additional geotechnical investigations/analyses are anticipated to be conducted by NHDOT. 

Permitting: The Project will require several environmental and utility permits/approvals.  NHDOT is responsible for 

obtaining the environmental permits described in the table below (unless noted otherwise) and the Utility permits.   

Though NHDOT may not have received final environmental permits when the RFP is issued, NHDOT expects to 

have permit conditions reasonably well defined by that time.  NHDOT expects to have the NEPA process completed 

and to have acquired all of the necessary environmental permits before the commencement of construction.   

If the Design-Builder varies from the conceptual plans to a degree that would necessitate additional permits or 

permit amendments, any delay and associated costs caused by procuring the permits, will be the responsibility of the 

Design-Builder.  Additional permits or permit amendments may affect the Project design and schedule.  The 

following table summarizes the anticipated required permits/approvals to be acquired by NHDOT and their 

associated status:  
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Anticipated Permits and Approvals Needed 

Agency Permit/Approval Status 

Federal Agencies 
United States Coast Guard Coast Guard Bridge Permit 

 
Received exemption status for structure 
form US Coast Guard. 
 

Federal Highway Administration Categorical Exclusion An Environmental Study (Categorical 
Exclusion) has been approved by FHWA 
on December 20, 2017. 

Environmental Protection Agency NPDES NPDES construction site permit is the 
responsibility of the contractor. 

NOAA Section 7 of the Endangered Species Act Consultation has occurred for any listed or 
proposed listings of endangered species 
(Atlantic Sturgeon) through the Coast 
Guard, ACOE, and NOAA. 

U.S. Army Corps of Engineers Section 404 permit The Section 404 permit for NH is 
anticipated to be issued under the NH 
Programmatic General Permit and will be 
concurrent with issuance of the NH Dredge 
and Fill Wetland Permit.  Endangered 
Species will be reviewed under the ACOE 
general permit.  Special Conditions and in-
water work timing restrictions will apply. 

 

State Agency 
New Hampshire Department of 
Environmental Services (NHDES) 

Standard Dredge and Fill Wetland Permit It is anticipated that the application will be 
submitted in May 2018 and that the permit 
will be received in February 2019. 

New Hampshire Department of 
Environmental Services (NHDES) 

Section 401 Water Quality Certification The 401 Water Quality Certification will be 
issued concurrent with the Wetland Permit. 

New Hampshire Department of 
Environmental Services (NHDES) 

Coastal Zone Management Certificate It is anticipated that the CZM application 
will be submitted in July 2018 and that the 
certificate will be received in mid-
September 2018. 

New Hampshire Department of 
Environmental Services (NHDES) 

Shoreland Permit It is anticipated that the Shoreland 
application will be submitted in June 2018 
and that the permit will be received in 
August 2018. 

 

The responsibility for obtaining each of the permits/approvals will be by NHDOT. Permit applications and plans 

will be uploaded to the web page for review by the Design-Build Teams. 
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5 Additional Project Documentation 

To provide additional information pertaining to Project development by NHDOT, the following subjects and their 

respective documents are being made available to potential Design-Build Teams.  These documents can be found on 

NHDOT’s design-build website: https://www.nh.gov/dot/projects/durham16236/index.htm. 

Post-Hearing Plans and Documents: 
Post-Hearing Plan 
Post-Hearing Profile 
Report of the Commissioner 

 
Environmental Documents 

Categorical Exclusion 

 
Public Hearing May 28, 2015 

Public Hearing Plan 
On-site Diversion Plan 
Profile 
Detour Plan 
Hearing Handout 
Public Hearing Transcript 
Finding of Necessity 

 

Public Informational Meeting, Thursday, October 17, 2013 7:00pm, Durham Town Hall 

Aerial 
Meeting Minutes 

 

Preliminary Design Phase Geotechnical Report (Bridge and Roadway) dated November 20, 2017 

 

Construction Schedule - draft 

 

Bunker Creek Hydrological Information 

 

 

https://www.nh.gov/dot/projects/durham16236/index.htm
https://www.nh.gov/dot/projects/durham16236/documents/16236_ppi_03132017.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_pro_03132017.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_roc_03132017.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_her_05282015.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_diversion_05282015.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_pro_05152015.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_detour_05282015.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_mho_05152015.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_trs_052815.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_mtn_03312017.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_aer_10102013.pdf
https://www.nh.gov/dot/projects/durham16236/documents/16236_pi_report_101713.pdf
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1 Organization 

The SOQ shall be organized as follows and as depicted in Table B-1 below: 

A) Transmittal Letter and Design-Build Team SOQ Certification 

B) Seven text sections: 

1) Section 1 – Legal Structure; 

2) Section 2 – Financial Capacity; 

3) Section 3 – Safety Program; 

4) Section 4 – Firm Experience and Past Performance; 

5) Section 5 – Design-Build Team Organization and Key Personnel; 

6) Section 6 – Project Understanding and Approach; and 

7) Section 7 – Quality Assurance Program. 

C) Two Appendices: 

1) Appendix A - Resumes; and 

2) Appendix B - Legal Documents. 

2 Pages and Binders 

The sections and appendices shall consist of loose-leaf pages that are 8 ½” by 11” and white, except for charts, 

exhibits, and other illustrative and graphical information, which may be submitted on 11” by 17” paper and folded to 

8 ½” by 11”.  11” by 17” pages will count as one page.  There is a limit of 10 pages total for Sections 6 and 7 of the 

Design-Build Team’s SOQ package.  Specific page limitations pertaining to Sections 1 through 5 and Appendices A 

and B of the Design-Build Team’s SOQ package are defined in Table B-1 of this appendix.  The cover letter and 

each section shall be combined in one three-ring binder, and the complete appendices shall be placed together in a 

separate three-ring binder.  The sections (and, optionally, subsections) shall be separated with lettered or numbered 

dividers.  Color photographs, renderings, and brochures, if any, shall be adequately bound and suitably protected for 

handling and circulation during review and evaluation. 

3 Page Format 

Text shall be in a standard font that is a minimum of ten points in size, single-spaced, and printed single-sided.  Each 

page shall be numbered consecutively within each section (i.e., 1-1, 1-2…; 2-1, 2-2…; 3-1, 3-2…, etc.), and the 

page numbers shall be centered at the bottom of each page.  

4 Clarity and Conciseness 

Design-Build Teams should make every effort to present information clearly and concisely.  Documentation that is 

difficult to read may be rejected and may lead to disqualification. 

5 Reproducibility 

All SOQ pages shall be easily reproducible in black and white by standard photocopying machines.  

6 Submittal 

One original and five copies of the SOQs and appendices shall be provided (total of 6 binderspackages). 
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Table B-1:  Specifications for SOQs 

SOQ 

Section 
Section Title and Required Information 

RFQ 

Reference 

 Transmittal Letter and Design-Build Team SOQ Certification (no overall page limitation 

for this section):  

 Form A, Transmittal Letter (to be signed by duly authorized representatives of all 

equity members of the Design-Build Team’s team); and 

 Form U, Design-Build Team SOQ Certification (to be provided by all equity 

members of Design-Build Team). 

3.1 

Section 1 Legal Structure (no overall page limitation for this section): 

 Legal structure and supporting documents or description of proposed legal 

structure; 

 Identification of Major Participants; 

 Conflict of Interest Statement; 

 Response to Section 3.2 (E) if required; 

 Form L-1, Design-Build Team’s Organization Information; 

 Form L-2, Principal Participant and Designer Certification; and 

 Form T, Design-Build Team’s Provisional Overall DBE Project Goal Declaration 

Affidavit. 

3.2 

Section 2 Financial Capacity (no overall page limitation for this section): 

 Verification of Design-Build Team’s ability to secure Performance Bond and 

Payment Bond; 

 Form B, Backlog and Financial Information; 

 Form R, Past Revenue; and 

 Verification of Design-Build Team’s ability to secure insurance. 

3.3 

Section 3 Safety Program (no overall page limitation for this sections): 

 Form S, Safety Questionnaire. 

3.4 

Section 4 Firm Experience and Past Performance (no overall page limitation for this section): 

 A brief narrative summary of each firm’s capability and capacity, a maximum of 

two pages for each firm is permitted; 

 Form E-1, Project Description (maximum four Form E-1s per each Major 

Participant are permitted), each Form E-1 shall not exceed 2 pages in length;  

 Form PP-1, Past Performance (maximum of 3 pages), with information regarding: 

o Awards, citations, and/or commendations, 

o Litigation, claims, dispute proceedings, and arbitration, 

o Liquidated damages during the last five years, 

o Termination for cause, 

o Disciplinary actions, and 

o Contacts (for the above Form PP-1); and 

 Form PP-2, Environmental Past Performance. 

3.5 
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SOQ 

Section 
Section Title and Required Information 

RFQ 

Reference 

Section 5 

 

Design-Build Team Organization and Key Personnel (no overall page limitation for this 

section):  

 Brief narrative of significant functional relationships among participants and how 

the proposed organization will function as an integrated design-build team, a 

maximum of four pages will be permitted; 

 Organization Chart(s) (11” by 17”);  

 Evidence of Design-Build Team’s ability to meet license requirements; 

 Form E-2, Subcontractor Information and a maximum one-page summary of 

subcontractor experience for each subcontractor listed, including consultants is 

permitted; and 

 Form E-3, Proposed Key Personnel Information. 

3.6 

Section 6 Project Understanding and Approach (a maximum of 10 pages total for Section 6 & 7 are 

permitted): 

 Proposed management approach and project understanding; and 

 Keys to ensuring a successful project. 

3.7 

Section 7 Quality Assurance Program (a maximum of 10 pages total for Section 6 & 7 are permitted): 

 Proposed approach for Design Quality Control by the Design-Builder; 

 Proposed approach for Construction Quality Control by the Design-Builder; 

 Proposed approach for coordination between NHDOT and the Design-Builder’s 

organization; and 

 Proposed approach for coordination with other agencies. 

3.8 

App. A Resumes (no overall page limitation for this section): 

 Key Personnel Resumes, a limit of two pages for each resume will be permitted. 

3.6 (C), 

3.6.1 

App. B Legal Documents (no overall page limitation for this section): 

 Powers of attorney; and 

 Organization documents, letters of agreement, and other documents identified in 

RFQ Section 3.2 or addressed in Section 1 of the Design-Build Team’s SOQ. 

3.2 
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Appendix C – List of Forms 

 

Form A Transmittal Letter 

Form B Backlog and Financial Information 

Form E-1 Project Description 

Form E-2 Subcontractor Information 

Form E-3 Proposed Key Personnel Information 

Form L-1 Design-Build Team’s Organization Information 

Form L-2 Major Participant and Designer Certification 

Form PP-1 Past Performance 

Form PP-2 Environmental Past Performance 

Form R Past Revenue 

Form RFQ-C Design-Build Team’s Clarification Request 

Form S Safety Questionnaire 

Form T Design-Build Team’s Provisional Overall DBE Project Goal Declaration Affidavit   

Form U Design-Build Team SOQ Certification 

 

 

 



Form A 

TRANSMITTAL LETTER 
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Form A 
 

DESIGN-BUILD TEAM: ____________________________________________ 

   

SOQ Date: [Insert Date] 

 

New Hampshire Department of Transportation 

P.O. Box 483 

Concord, New Hampshire   03302-0483  

 

Attn:  Mr. Keith A. Cota, P.E. 

 

The undersigned (“Design-Build Team”) submits this proposal and statement of qualification submittal 

(this “SOQ”) in response to that certain Request for Qualifications dated as of February 22, 2018 (as 

amended, the “RFQ”), issued by the New Hampshire Department of Transportation (“NHDOT”) to 

design and construct the US Route 4 Bunker Creek Bridge Replacement, as described in the RFQ. 

Enclosed, and by this reference incorporated herein and made a part of this SOQ, are the following: 

Transmittal Letter (this Form A)  

Form U, Design-Build Team’s SOQ Certification 

Section 1: Legal Structure 

Section 2: Financial Capacity 

Section 3: Safety Program 

Section 4: Firm Experience and Past Performance 

Section 5: Design-Build Team Organization and Key Personnel 

Section 6: Project Understanding and Approach 

Section 7: Quality Assurance Program  

Appendices A & B (Resumes and Legal Documents) 

Design-Build Team acknowledges receipt, understanding, and full consideration of all materials posted on 

NHDOT’s website (https://www.nh.gov/dot/projects/durham16236/index.htm) as set forth in Section 1.9, 

and the following addenda and sets of questions and answers to the RFQ: 

 

[Design-Build Team to list any addenda to this RFQ and sets of questions and answers by 
dates and numbers prior to executing Form A.] 

 

https://www.nh.gov/dot/projects/durham16236/index.htm


Form A 

TRANSMITTAL LETTER 
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Form A 
 

Design-Build Team represents and warrants that it has read the RFQ and agrees to abide by the contents 

and terms of the RFQ and the SOQ. 

If the Design-Build Team consists of more than one entity, all members of the Design-Build Team entity 

agree to accept joint and several liabilities for performance under the Contract. 

Design-Build Team understands that NHDOT is not bound to pre-qualify any Design-Build Team and 

may reject each SOQ NHDOT may receive. 

Design-Build Team further understands that all costs and expenses incurred by it in preparing this SOQ 

and participating in the Project procurement process will be borne solely by the Design-Build Team, 

except, to the extent of any payment made by NHDOT following short-list determination, as described in 

Section 1.12 of the RFQ. 

Design-Build Team agrees that NHDOT will not be responsible for any errors, omissions, inaccuracies, or 

incomplete statements in this SOQ. 

This SOQ shall be governed by and construed in all respects according to the laws of the State of New 

Hampshire. 

Design-Build Team's business address: 

 ___________________________________________________________ 

(No.)   (Street)    (Floor or Suite) 

 ___________________________________________________________ 

(City)  (State or Province) (ZIP or Postal Code) (Country) 

 

State or Country of Incorporation/Formation/Organization: ________________ 

 

[insert appropriate signature block from following pages] 



Form A 

TRANSMITTAL LETTER 
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Form A 
 

1. Sample signature block for corporation or limited liability company: 

[Insert Design-Build Team’s name] 

 

By:    

Print Name:    

Title:    

 

2. Sample signature block for partnership or joint venture: 

[Insert Design-Build Team’s name] 

By: [Insert general partner’s or equity member’s name] 

By:    

Print Name:    

Title:    

[Add signatures of additional general partners or equity members as appropriate] 

 

3. Sample signature block for attorney in fact: 

[Insert Design-Build Team’s name] 

By:    

Print Name:    

 Attorney in Fact 
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BACKLOG AND FINANCIAL INFORMATION 
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Form B 
 

Name of Design-Build Team: 

 

Instructions for Form completion: Responses shall be addressed within the table below.  Should additional space be 

needed to adequately respond, Design-Build Teams are advised to increase the number of lines within the table as 

appropriate.  Form B shall have no SOQ page limitation. 

 

Design-Build Team Entities 

and Firm Names 

Contracts 

in Force 

(Number) 

Total 

Contract Value 

(US$ millions) 

Value of Work Remaining  

by Year (US$ millions) 

2017 2018 2019 

Major Participant(s):      

      

      

      

      

      

      

      

      

Designer:      
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Form B 
 

Name of Design-Build Team: 

 

Instructions for Form completion: Responses shall be addressed within the table below.  Should 

additional space be needed to adequately respond, Design-Build Teams are advised to increase the 

number of lines within the table as appropriate.  Form B shall have no SOQ page limitation. 

 

Firm Name 

Proposals / 

Bids Out-

standing 

(Number) 

Total  

Potential Value  

(US$ millions) 

Major Participant(s):   

   

   

   

   

   

   

   

   

Designer:   
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PROJECT DESCRIPTION 
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Form E-1 

Name of Design-Build Team: 

 

Instructions for Form completion:  Form E-1 is limited to a maximum of 2 pages for each completed project. 

 

Name of Firm: 

Project Role: ______________________________________________________________________ 

Major Participant:  ______               Designer:  ______                

Other (Describe):  __________________________________________________________________ 

Years of Experience: __________ 

Project Name, Location, Description, and Nature of Work for Which Company Was 

Responsible: 

 

 

 

 

(Use additional lines within this section as necessary to response to this questions) 

Provide Project Description and Describe Site Conditions: 

 

 

 

 

(Use additional lines within this section as necessary to describe project and site conditions) 

List Any Awards, Citations, and/or Commendations Received for the Project: 

 

 

Name of Client (Owner/Agency, Contractor, etc.): 

_________________________________________________________________________________ 

Address: __________________________________________________________________________ 

               ______________________________________________ 

Contact Name: _________________________________  Telephone: ____________________ 

Owner’s Project or Contract No.: ______________________  Email: ______________________ 

Contract Value (US$): _________________    Final Value (US$): _____________ 

Percent of Total Work Performed by Company: __________ Commencement Date: ___________ 

Planned Completion Date: ___________  Actual Completion Date: _____________  

Amount of Claims: ______________________     Any Litigation?  Yes ____  No ____ 

 

 



Form E-2 

SUBCONTRACTOR INFORMATION 
(Including Consultants) 
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Form E-2 

Name of Design-Build Team:   

 

Instructions for Form completion: Responses shall be addressed within the table below.  Should additional 

space be needed to adequately respond, Design-Build Teams are advised to increase the number of lines within the 

table as appropriate.  Form E-2 has no SOQ page limitation. 

 

Subcontractor Name 
1,2 

Address and Telephone Number 
Work Planned  

for the Project 

     

   

   

   

   

   

   

   

   

   

   

   

 

(1) At a minimum, list specialized subcontractors except for the Designer. 

(2) Attach a maximum one-page summary of subcontractor experience for each subcontractor listed, including 

consultants. 
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Form E-3 

Name of Design-Build Team:     

 

Instructions for Form completion: Responses shall be addressed within the table below.  Should additional space be needed to adequately respond, Design-Build Teams 

are advised to increase the number of lines within the table as appropriate.  Form E-3 has no SOQ page limitation. 

 

Position Name 
Years of 

Experience 

Education and 

Registrations 

Parent Firm 

Name 

Reference Name and 

Telephone & Email 
1
 

Project 

Manager 
   

 
 

 

 

Construction 

Manager 
   

 
 

 

 

Design 

Manager 
   

 
 

 

 

Quality    
 

 

                                                           

 

 

 
1
 Provide three references for each position identified on Form E-3. 
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Form E-3 

Control 

Administrator 
 

 

Design Quality 

Control 

Manager 

   

  

 

 

Construction 

Quality 

Control 

Manager 

   

  

 

 

Environmental 

Compliance 

Manager 

   

  

 

 

Safety 

Manager 
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DESIGN-BUILD TEAM’S ORGANIZATION INFORMATION 
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Form L-1 

Name of Design-Build Team: 

 

Instructions for Form completion: Responses to each subject area shall be addressed within the table below.  

Should additional space be needed, Design-Build Teams are advised to increase space following question as 

appropriate.  Form L-1 shall have no SOQ page limitation. 

 

Design-Build Team (Individual Firm / Joint Venture / Partnership / LLC) 

 

Name of Entity:  ____________________________________________________________________ 

Address:               ____________________________________________________________________ 

                             ____________________________________________________________________ 

Contact Name:     _____________________________________ Title:    _______________________ 

Telephone No.:    ______________  E-mail: _______________________ 

Local / Regional Contact 

 

Name:      __________________________________________________________________________ 

Address:   _____________________________________________________________________ 

                  _____________________________________________________________________ 

Telephone No.: ______________  E-mail: ______________________ 

Name(s) of Design-Build Team Entity(ies) 

Company Name 
Address and  

Telephone & Email 

State of 
Incor-
poration: 

Lead 
Participant? 

 Yes          No 

Major Participant(s)    

     

     

     

Designer    
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MAJOR PARTICIPANT AND DESIGNER CERTIFICATION 
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Form L-2 

 

Name of Design-Build Team: 

Firm Name: 

 

Instructions for Form completion: Responses to each question shall be addressed within the table below.  

Should additional space be needed, Design-Build Teams are advised to increase space following question.  

Form L-2 shall have no SOQ page limitation. 

 

Complete for each Major Participant and the Designer: Design-Build Teams are advised that responses to 

questions contained within Form L-2 shall be governed by past performance conducted within the United 

States.   

1. Has the firm or its owners, officers, or managing employees ever failed to complete any work it 

agreed to perform, or had a contract terminated because it was in default?  If yes, describe. 

2. Has the firm or any officer thereof been indicted or convicted of bid or other contract-related 

crimes or violations or any felony or misdemeanor related to performance under a contract within the 

past three years?  If yes, describe. 

3.  Has the firm ever sought protection under any provision of any bankruptcy act or been subject to 

a receivership or involuntary bankruptcy proceeding?   If yes, describe and provide information 

concerning any work completed by a surety as a result of the bankruptcy or receivership. 

4. Has the firm ever been debarred, disqualified, removed, or suspended from performing work for 

the Federal government or any State or local government in the last three years?  If yes, describe. 

5. Has any serious or willful violation of Part 1 (commencing with section 6300 of Division 5 of the 

Labor Code or the Federal Occupational Safety and Health Act of 1970 (Public Law 91-596), settled 

against the firm?  If yes, describe. 
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Form L-2 

6. Has the firm, or its owners, officers, or managing employees, submitted a bid on a transportation 

project and found to be nonresponsive, or found by an awarding body not to be a responsible bidder 

in the last three years?  If yes, describe. 

7. Has any violation of the Contractors’ State License Law, including alleged violations of Federal 

or State law regarding the payment of wages, benefits, apprenticeship requirements, or personal 

income tax withholding or Federal Insurance Contribution Act (FICA) withholding requirements, 

settled against the firm?  If yes, describe. 

8. Have any adverse claims, disputes, or lawsuits between the owner of a public works project and 

the firm, in which the claim, settlement, or judgment exceeds $50,000, settled during the past five 

years?  If yes, describe.  Provide any information concerning any work completed by a surety during 

the past three years. 

9. Has the New Hampshire Labor Commissioner found the firm to be in willful violation of New 

Hampshire Labor Code?  If yes, describe. 

10. Has the firm been convicted of violating a State or Federal law relating to the employment of 

undocumented aliens in the past three years?  If yes, describe. 

11. Has the firm or its agent made any contribution of more than $250 to any officer / commission 

member of NHDOT within the preceding 12 months?  If yes, describe.   

12. List up to three financial institutions with which the firm has done the most business during the 

past five years and identify the individual at each institution who was in charge of the firm’s 

accounts.  Indicate the address, telephone, and email of each individual. 
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13. In the last three years, has your firm been denied an award of a transportation contract based on a 

finding by a public agency that your company was not a responsible bidder? 

14. At any time in the last three years has your firm been assessed and paid liquidated damages after 

completion of a project under a construction contract with either a public or private owner? 

15. Has a surety firm completed a contract on your behalf or paid for completion because your firm 

was in default or terminated by the project owner within the last five years? 

 

(Must be signed by an officer of the firm) 

     Firm:   __________________________________________ 

     By:  __________________________________________ 

                                                  Title:    _____________________________________________ 

     Name of Design-Build Team:   __________________________ 
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Name of Design-Build Team: 

 

Name of Major Participant: 

 

Instructions for Form completion:  Should additional lines be needed by Design-Build Teams to address subject areas identified in the table below, Design-

Build Team shall add additional lines within each subject area as appropriate.  Form PP-1 has a maximum of 3 pages.  

 

Awards, Citations, and/or Commendations: 

Name of Award, etc. 
Year 

Received 
Project and Location 

Work for Which Award, etc. 
Was Received 

    

    

    

    

    

 

 

Litigation, Claims, Dispute Proceedings, and Arbitration: 

Project/Issue 
Owner/Agency That 

Initiated Action 
Resolution/Outcome 

Is Unresolved or 
Action 

Outstanding? 

Current Owner Contact Name and 
Telephone & Email 
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Liquidated Damages: 

Project Name Cause of Delay(s) 
Amount 
Assessed 

Describe Outstanding 
Damage Claims  
by Any Owner 

Current Owner Contact Name, and 
Telephone & Email 

     

     

     

     

 

Termination for Cause: 

Project Name 
Describe Reason for 

Termination 
$ Amount 
Involved 

Current Owner Contact Name, Telephone & Email 

    

    

    

 

Disciplinary Action: 

Project Name Describe Action Taken 
Current Owner Contact Name, 

Telephone & Email 
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Name of Design-Build Team:    

    

Name of Major Participant:    

 

Instructions for Form completion:  Should additional lines be needed by Design-Build Teams to address subject areas identified in the table below, Design-

Build Team shall add additional lines within each subject area as appropriate.  Form PP-2 has no SOQ page limitation.  

 

Environmental Awards and/or Commendations: 

Name of Award 
Year 

Received 
Project and Location Work for Which Award Received 

    

    

    

    

    

 

Environmental Citations: 

Name of Citations 
Year 

Received 
Project and Location Work for Which Citation Received 
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Name of Design-Build Team: 

   

Firm Name (Design-Build Team Entities) 
Total Revenue ($US in Millions) 

2015 2016 2017 

Major Participant(s):    

    

    

    

    

    

    

    

Designer:    
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Name of Major Participant: 

  

RFQ Section No. or 

Appendix 
Question Reserved for Department Response 
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Name of Design-Build Team: 

 

Name of Major Participant: 

 

Instructions for Form completion:  Should additional lines or space be needed by Design-Build Teams to address 

subject areas identified in the tables and questions below, Design-Build Team shall add additional lines within each 

subject area as appropriate.  Form S has no SOQ page limitation. 

1. Provide the following information for the past three years: 

Item 2014 2015 2016 

Experience Modification Rate    

Lost Work Rate    

Employee hours worked  

(Do not include non-work time, even though paid) 

   

Number of lost workday cases    

Number of restricted workday cases    

Number of cases with medical attention only    

Number of fatalities    

 

2. Are internal accident reports and report summaries sent to management?  To what levels and how often? 

Position No Yes Monthly Quarterly Annually 

      

      

      

 

3. Do you hold site meetings for supervisors?       Yes ______       No _______ 

 

How Often?        Weekly___        Biweekly___        Monthly___       Less often, as needed____ 

 

4. Do you conduct Project Safety Inspections?       Yes ______       No _______ 

 

By Whom? __________________________________________________________________ 

 

____________________________________________________________________________ 

 

How Often?         Weekly___       Biweekly___       Monthly___       

 

5. Does the firm have a written Safety Program?   Yes ______       No _______ 



Form S 

SAFETY QUESTIONNAIRE 
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6. Does the firm have an orientation program for new hires? Yes ______   No _______ 

 

If yes, what safety items are included?  ____________________________________________ 

 

____________________________________________________________________________ 

 

____________________________________________________________________________ 

 

7. Does the firm have a program for newly hired or promoted foremen? 

 

Yes _______      No ________ If yes, does it include instruction of the following? 

 

Topic Yes No 

Safety Work Practices   

Safety Supervision   

On-site Meetings   

Emergency Procedures   

Accident Investigation   

Fire Protection and Prevention   

New Worker Orientation   

 

8. Does the firm hold safety meetings, which extend to the laborer level? 

 

Yes _______   No _______    

 

How often?     Daily ____ Weekly ____ Bi-Weekly ____ Less often, as needed ____ 

 

9. (For Design-Build Team only)  Indicate the safety record on the last Project to which the indicated key personnel 

were assigned: 

Key Person 

Total Hours 

Worked by 

All Employees 

on Project 

Number of 

Lost 

 Workday 

Cases  

on Project 

Number of 

Restricted 

Workday 

Cases  

on Project 

Number of 

Cases with 

Medical 

Attention Only 

on Project 

Number of 

Fatalities  

on Project 

Project Manager      

Construction Manager      
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10. Has New Hampshire OSHA cited and assessed penalties against your firm for any “serious,” “willful,” or “repeat” 

violations of its safety or health regulations in the past three years? 

 

Yes _______   No _______    

(If yes, attach a separate signed page describing the citations, including information about the dates of the citations, 

nature of the violation, the project on which the citation(s) was or were issued, and the amount of penalty paid, if 

any.  If the citation was appealed to the Occupational Safety and Health Appeals Board and a decision has been 

issued, state the case number and the date of the decision.) 

 

 

11. Has the Federal Occupational Safety and Health Administration cited and assessed penalties against your firm in the 

past five years? 

 

Yes _______   No _______    

(If yes, attach a separate signed page describing each citation) 
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Name of Design-Build Team: 

 

It is understood and agreed by the Design-Build Team that it has carefully examined all documents that 

form this Request for Qualifications (RFQ) and acknowledges that New Hampshire Department of 

Transportation (NHDOT) has established a proposed Overall Project DBE goal of 2% based on the total 

project value for this Design-Build Project.  This affidavit further serves to confirm that (INSERT 

DESIGN-BUILD TEAM NAME HERE) will aggressively exercise good faith efforts to the satisfaction 

of NHDOT to meet the proposed Overall Project DBE goal in accordance with DBE Design-Build 

Program requirements defined in the Request for Proposal (RFP) documents, when issued.  The proposed 

Overall Project DBE goal is considered “Provisional” at this time, as NHDOT is currently in the process 

of securing required approvals of the proposed Overall Project DBE goal from U.S. Department of 

Transportation (U.S. DOT).   

It is further understood by the Design-Build Team that in the event the Design-Build Team commits to 

exceed the established provisional overall DBE project goal, the DBE goal of record will be that 

committed to by the Design-Build Team.  In fulfilling the Design-Build Team’s commitment to meet or 

exceed the established overall DBE project goal, the Design-Build Team will adhere to all DBE 

provisions set forth in the Authority’s DBE Program, this solicitation, regulatory requirements, and any 

contract which results there from. 

 

 
STATE OF  _____________________________ ) 

 ) 

COUNTY OF  ___________________________ ) 

 

Each of the undersigned, being first duly sworn, deposes and says that                                                      

(Contact Name)  

  

is the                     of                  and                      is the                              

(Title)     (Company)        (Contact Name)   (Title) 

 

of                      , which entity(ies) are the                           
       (Company)                (Joint Venture/Partnership, Other)  
  

of                               , the entity making the foregoing Proposal. 

 (Joint Venture Company) 

 

The Design-Build Team hereby affirms that it will either meet the DBE goals described in this solicitation 
or exercise and provide demonstrable evidence to the satisfaction of the New Hampshire Department of 
Transportation (NHDOT) that it has aggressively exercised Good Faith Efforts to do so in accordance with 
defined program requirements, including contractual and regulatory provisions set forth under Title 49, 
Code of Federal Regulations (CFR), Part 26 and subsequently published Design-Build DBE Federal 
Registrars.  
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 ______________________________________   _________________________________________  

                         (Signature)                                                                                          (Signature) 

 

 ______________________________________   _________________________________________  

                            (Name Printed)                                                                                     (Name Printed) 

 

 ______________________________________   _________________________________________  

                           (Title)                                                                                              (Title) 

 

 

Subscribed and sworn to before me this                day of                , 20                  . 

  

Notary Public in and for said County and State 

 

 

[Seal] 

 

 

My commission expires:                                                      . 

[Duplicate or modify this form as necessary so that it accurately describes the entity making the proposal and so that 
it is signed on behalf of all partners/members of the proposing firm.] 
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A COPY OF THIS CERTIFICATION MUST BE COMPLETED AND SIGNED BY DESIGN-BUILD TEAM 
AND, IF A DESIGN-BUILD TEAM IS A PARTNERSHIP, LIMITED PARTNERSHIP, JOINT VENTURE OR 
OTHER ASSOCIATION, THEN A SEPARATE CERTIFICATION MUST BE SIGNED BY AN 
AUTHORIZED REPRESENTATIVE OF EACH MEMBER AND SUBMITTED WITH THE STATEMENT OF 
QUALIFICATIONS. 

DECLARATION 

STATE OF  _____________________________ ) 

 )SS: 

COUNTY OF  ___________________________ ) 

I, (printed name) ___________________________________, being first duly sworn, state that I am the 
(title) ______________________________________ of the Design-Build Team.   

I certify that I have read and understood the information contained in the Request for Qualifications 
issued by the New Hampshire Department of Transportation for the US Route 4 Bunker Creek Bridge 
Replacement Project and the attached Statement of Qualifications (SOQ), and that to the best of my 
knowledge and belief all information contained herein and submitted concurrently or in supplemental 
documents with this SOQ is complete, current, and true.  I further acknowledge that any false, deceptive, 
or fraudulent statements in the SOQ will result in denial of short-list status. 

 ______________________________________   

                       (Signature) 

 ______________________________________   

                       (Name Printed) 

 

ACKNOWLEDGMENT 

On this ________ (date) before me, _____________________________ (name and title of officer) 
personally appeared, _____________________________________ (name of signer above) who proved 
to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the 
within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized 
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon 
behalf of which the person(s) acted, executed the instrument.   

I certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the foregoing 
paragraph is true and correct.   

Witness my hand and official seal. 

  _________________________________________  

        Notary Public in and for 

                    said County and State 

[Seal] 

My commission expires:                                           . 

 

NOTICE TO APPLICANTS: 

A material false statement, omission, or fraudulent inducement made in connection with this Statement of Qualifications is sufficient 
cause for denial of the application.  In addition, such false submission may subject the person or entity making the false statement to 
criminal charges. 
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Scoring Form 

Section Requirement Score 

3.5 Firm Experience and Past Performance  

3.5.1 (A), 

(B) & (C) 
Past Performance (maximum 5 pts.) 

 

3.5.1 (E), 

(F) & (G) 
Firm Experience (maximum 5 pts.) 

 

3.5.1 (D) Penalties, Claims/Litigation and Termination (maximum 4 pts.) 
 

3.6 Design-Build Team’s Organization and Key Personnel  

3.6.1 (A) Qualifications of the proposed Project Manager (maximum 6 pts.) 
 

3.6.1 (B) Qualifications of the proposed Construction Manager/Superintendent (maximum 6 pts.) 
 

3.6.1 (C) Qualifications of the proposed Design Manager (maximum 6 pts.) 
 

3.6.1 (D) Qualifications of the proposed Quality Control Administrator (maximum 2 pts.) 
 

3.6.1 (E) Qualifications of the proposed Design Quality Control Manager (maximum 2 pts.) 
 

3.6.1 (F) Qualifications of the proposed Construction Quality Control Manager (maximum 4 pts.) 
 

3.6.1 (G) Qualifications of the proposed Environmental Compliance Manager (maximum 6 pts.) 
 

3.6.1 (H) Qualifications of the proposed Safety Manager (maximum 4 pts.) 
 

Total Score for Design-Build Team Organization and Key Personnel &                                            

Firm Experience and Past Performance 

(total score for these categories cannot exceed 50) 
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Scoring Form 

Section Requirement Score 

3.7 Project Understanding and Approach  

3.7 (A) Design-Builder’s Management and Organizational Approach (maximum 18 pts.) 
 

3.7 (B) 
Design-Build Team’s organization and the design-build process to ensure a successful 

Project, considering NHDOT’s Project goals listed in Section 1.3 (maximum 20 pts.) 

 

3.8 Quality Assurance Program  

3.8 (A) Design Quality Control by the Design-Builder (maximum 3 pts.) 
 

3.8 (B) Construction Quality Control by the Design-Builder (maximum 3 pts.) 
 

3.8 (C) Coordination between NHDOT and the Design-Builder organization (maximum 2 pts.) 
 

3.8 (D) Coordination with other agencies (maximum 2 pts.) 
 

3.8 (E) 
Quality Control functions versus acceptance, verification, and independent assurance 

(maximum 2 pts.) 

 

Total Score for Project Understanding and Approach & Quality Assurance Program 

(total score for these categories cannot exceed 50) 
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